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PA 21/01 

 

The Speaker  
ACT Legislative Assembly 
Civic Square, London Circuit 
CANBERRA ACT 2601 

 

 

Dear Madam Speaker 

I am pleased to forward to you a Performance Audit Report titled ‘Campbell Primary School 
Modernisation Project Procurement’ for tabling in the Legislative Assembly pursuant to 
Subsection 17(5) of the Auditor-General Act 1996. 

The audit has been conducted in accordance with the requirements of the Auditor-General Act 
1996 and relevant professional standards including ASAE 3500 – Performance Engagements. 

Yours sincerely 

 

 

Michael Harris 
Auditor-General 
22 December 2021 

 

The ACT Audit Office acknowledges the Ngunnawal people as traditional custodians of the ACT 
and pays respect to the elders; past, present and future. The Office acknowledges and respects 
their continuing culture and the contribution they make to the life of this city and this region. 
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Audit fees contribute to meeting the costs of other activities such as developing the Audit 
Office’s financial audit method, working with reporting agencies on emerging audit and 
accounting issues and quality assurance work. 

Table 1: Summary of financial audit fees 

 

2017-18 
Actual 

Audit Fees 
$ 

2018-19 
Estimated 
Audit Fees 

$ 

Territory’s financial statements (refer Table 2) 143 497 151 893 

Directorates (refer Table 2) 2 084 114 2 159 594 

Statutory authorities (refer Table 3) 1 021 966 1 046 582 

Territory-owned corporations and companies (refer Table 4) 362 885 389 468 

Joint ventures and partnerships (refer Table 5) 321 474 331 474 

Other audits (refer Table 6) 168 051 162 852 

Total financial audit fees 4 101 987 4 241 863 

   

Source: Audit Office records  

Table 1 shows that audit fees are estimated to increase slightly by $139 876 (3 percent) 
from $4 101 987 in 2017-18 to $4 241 863 in 2018-19. 

Financial audit fees charged to agencies are presented in Tables 1 to 6 of this Appendix. 
These fees vary from that reported in the Audit Office’s financial statements because the 
financial statements include amounts owed to the Audit Office at the end of each reporting 
period covered by the financial statements. 

Explanations for fee variations of ten percent or more on individual audits are provided 
after Table 6 in this Appendix. 

Estimated financial audit fees (excluding GST) shown for 2018-19 are for audits with 
reporting periods ending 31 December 2018 and 30 June 2019. 

Further information can be obtained from: 

Mr Ajay Sharma Assistant Auditor-General, 
Financial Audit and Chief Finance 
Officer 

(02) 6207 0830 ajay.sharma@act.gov.au 
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A TRANSMITTAL CERTIFICIATE 

Ms Joy Burch MLA 
Speaker  
Legislative Assembly for the ACT 
London Circuit 
CANBERRA ACT 2601 

Dear Madam Speaker 

I have pleasure in submitting the 2018-19 Annual Report of the ACT Audit Office (Audit Office).  The Annual 
Report has been prepared to fulfil the requirements of section 7A of the Annual Reports (Government 
Agencies) Act 2004. While paragraph 8(2)(b) of the Act advises that an annual report direction does not 
apply to Officers of the ACT Legislative Assembly, this report has been prepared to respect the directions 
outlined in the Annual Reports (Government Agencies) Directions 2019. 

I certify that the information in the attached 2018-19 Annual Report, and information for whole of 
government reporting, is an honest and accurate account of the management of the Audit Office and that 
all material information on the operations of the Audit Office has been included for the period from 
1 July 2018 to 30 June 2019. 

I also hereby certify that fraud prevention in 2018-19 was managed in accordance with Public Sector 
Management Standards 2006 (repealed), Part 2.3 (see section 113, Public Sector Management Standards 
2016). 

Section 15 of the Annual Reports (Government Agencies) Act 2004 requires that you present a copy of the 
Annual Report to the ACT Legislative Assembly within 15 weeks after the end of the reporting year. 

Yours sincerely 

Michael Harris 
Auditor-General 
8 October 2019 
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SUMMARY 

A procurement for design and construction services for the Campbell Primary School Modernisation 
Project was undertaken between July 2019 and September 2020. From a broader Request for 
Expressions of Interest (REOI) process to which six firms responded, two tenderers were invited to 
participate in a Request for Tender (RFT); Lendlease Building Pty Ltd and Manteena Commercial Pty 
Ltd. Lendlease was awarded the contract for services in September 2020 and work commenced 
under the contract in January 2021. 

In November 2020 a representation was made to the ACT Audit Office in relation to the conduct of 
the procurement process. In April 2021 the Auditor-General commenced a performance audit 
which considered the effectiveness of the procurement process. The performance audit considered 
the probity of the procurement process, as well as governance and administrative arrangements. 

Conclusions 

THE PROCUREMENT PROCESS 

The procurement process for the Campbell Primary School Modernisation Project lacked probity. 
Tenderers were not dealt with fairly, impartially and consistently. 

Manteena was identified as the preferred tenderer by two different tender evaluation teams at 
two key stages of the procurement process; the Request for Tender stage and the subsequent Best 
and Final Offer stage. Manteena received the highest scores against the weighted evaluation 
criteria and quoted a lower price for the services. Despite this Lendlease was awarded the contract 
for the services.   

In June 2020 the Tender Evaluation Team prepared a Tender Evaluation Report that identified 
Manteena as the preferred tenderer. The Delegate disagreed with the Tender Evaluation Team’s 
recommendation and instead recommended to the Director-General that Lendlease be identified 
as the preferred tenderer because they offered the ‘best value for money’. In making this 
recommendation the Delegate noted that Lendlease outscored Manteena on three of the six 
weighted evaluation criteria (comprising 30 percent of the criteria) and asserted that these criteria 
‘are reliable long term indicators of a company’s ability to deliver quality projects and government 
initiatives such as Secure Local Jobs’. The Delegate acknowledged that Manteena outscored 
Lendlease on the other three criteria, including the design solution submitted as part of the tender 
process, but that because intellectual property in the design submissions put forward by the 
tenderers vested in the Territory ‘the best elements of each design can be used in the upcoming 
design development phase’.  

In making the recommendation to the Director-General the Delegate effectively re-weighted and 
re-prioritised the evaluation criteria. Decision-making was not based on the evaluation criteria with 
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which the Territory approached the market and sought tenders. Probity was not demonstrated in 
the procurement process to ‘deal fairly, impartially and consistently with suppliers’. 

GOVERNANCE AND ADMINISTRATIVE MATTERS 

During the course of the audit a number of governance and administrative shortcomings in the 
procurement process were identified. These relate to the documentation of roles and 
responsibilities, procurement risk management (including probity risk management), the use of 
Confidentiality and Conflict of Interest Undertaking forms by participants, communication 
processes with tenderers and the tender debrief process. 

A risk relating to the probity of the procurement process was the participation and involvement of 
various staff from Major Projects Canberra and the Education Directorate whose roles and 
responsibilities were not specifically and explicitly documented in procurement governance 
documents such as the Tender Evaluation Plan (July 2019) or Procurement Plan Minute (July 2019). 
Managers and supervisors had an ‘oversight’ and ‘quality assurance’ role which involved reviewing 
draft tender evaluation reports completed by the Tender Evaluation Teams. This allows for 
potential influence or interference to occur without explicit and specific clarity on their role and 
purpose. 

The procurement process was also characterised by informal, uncontrolled and poorly documented 
communication with tenderers and other parties. This undermines the probity of the procurement 
process. 

Key findings 

THE PROCUREMENT PROCESS Paragraph 

Manteena and Lendlease submitted tenders on time and in conformance with the 
requirements of the RFT. Manteena provided a total tender price of $17,303,579 
(GST ex) and Lendlease provided a total tender price of $18,768,465 (GST ex). 
Manteena was over the Territory’s budgeted amount by 11.4 percent and Lendlease 
was over the budgeted amount by 20.8 percent. The members of the Tender 
Evaluation Team separately reviewed the tenders that were received, met to discuss 
their assessments of the tenders and prepared a draft Tender Evaluation Report. The 
draft Tender Evaluation Report included scores against each of the criteria, a brief 
description of the tenderers’ assessment against each criterion and a proposed 
recommendation. Manteena was given a total score of 79 and Lendlease was given 
a total score of 52. The draft Tender Evaluation Report recommended Manteena as 
the preferred tenderer and that the Tender Evaluation Team ‘be authorised to enter 
into contract negotiations … [to] identify areas of de-scoping and cost savings, in 
conjunction with the TET, to bring the project within the target cost of the design 
and construction component of the project’. The Delegate for the procurement, the 
Acting Executive Group Manager, Business Services Division (Education Directorate), 

2.44 
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became apprised of the proposed outcome of the RFT process and indicated their 
disinclination to agree with the draft Tender Evaluation Report. 

The Delegate for the procurement, the Acting Executive Group Manager, Business 
Services Division (Education Directorate), engaged in the procurement process prior 
to the Tender Evaluation Team having the opportunity to conclude its evaluation of 
the tenders and make a recommendation. This is not consistent with probity better 
practice or the Tender Evaluation Plan (July 2019) and this allowed the Delegate to 
influence the recommendation of the Tender Evaluation Team. 

2.51 

The draft Tender Evaluation Report recommended that a ‘value management 
process’ be entered into with Manteena. This is a process that can be used in 
circumstances where the tendered price exceeds the available budget. However, the 
Acting Executive Group Manager, Business Services Division (Education Directorate), 
as the delegate for the procurement, requested consideration of a Best and Final 
Offer (BAFO) process. The conduct of a BAFO process was inherently more beneficial 
to Lendlease than it was to Manteena, based on the Tender Evaluation Team’s 
assessment, as identified in the draft Tender Evaluation Report. Manteena had 
identified a lower tender price and had scored significantly higher against the 
evaluation criteria; there was much more potential for Lendlease to improve its 
tender, relative to Manteena. Legal advice was sought from the ACT Government 
Solicitor’s Office, which identified that the conduct of the BAFO process was 
permissible provided certain criteria and requirements were met.  

2.82 

The Tender Evaluation Team produced an amended and signed version of the draft 
Tender Evaluation Report (i.e. the first signed Tender Evaluation Report) on 18 
March 2020. Similar to the draft Tender Evaluation Report, the first signed Tender 
Evaluation Report included scores against each of the criteria, a brief description of 
the tenderers’ assessment against each criterion and a proposed recommendation. 
The score and ranking of the two tenderers was the same as in the draft Tender 
Evaluation Report, but there were differences in the qualitative assessment of each 
tender proposal compared with the draft Tender Evaluation Report. The first signed 
Tender Evaluation Report was not signed or endorsed by the Acting Executive Group 
Manager, Business Services Division (Education Directorate) as the delegate. The 
first Tender Evaluation Team was subsequently asked to re-evaluate the tenders, but 
at least one member of the Tender Evaluation Team identified that they did not wish 
to participate in a re-evaluation process and the first Tender Evaluation Team was 
disbanded. 

2.94 

On 27 March 2020 the Acting Executive Group Manager, Business Services Division 
(Education Directorate) agreed to the appointment of a second Tender Evaluation 
Team. Similar to the first Tender Evaluation Team, the second Tender Evaluation 
Team included representatives from both Major Projects Canberra as well as the 
Education Directorate. The second Tender Evaluation Team produced a Tender 
Evaluation Report, which was signed by the two members and the chair on 6 April 
2020 respectively. Manteena was given a total score of 69.1 and Lendlease was given 
a total score of 68.4. The report identified that the two tenderers ‘both presented 
strong technical proposals and were low risk for the Territory’ and that ‘the scores 
based on each submitted tender were too close to clearly recommend a preferred 
tenderer’. The report concluded a BAFO process be entered into. The second signed 

2.107 
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Tender Evaluation Report made the same recommendation as the first signed Tender 
Evaluation Report but the scores between the two tenderers were much narrower. 
The second signed Tender Evaluation Report was approved by the Acting Executive 
Group Manager, Business Services Division (Education Directorate) as the Delegate 
on 8 April 2020. 

In response to a request for a Best and Final Offer from the two tenderers, Manteena 
provided a revised tender price of $15,100,000 (GST ex) and Lendlease provided a 
revised tender price of $15,997,366 (GST ex). The tenderers were asked to revise 
their tenders against three of the six weighted criteria from the original RFT process, 
namely: WC3: a demonstration that the project will be completed within the 
contract period (20 percent); WC4: a clear understanding of the project (30 percent); 
and WC5: financial offer (20 percent). The scores for the remaining three criteria 
from the original RFT process were to remain. A third signed and final Tender 
Evaluation Report was prepared and signed by the second Tender Evaluation Team. 
The report gave Manteena a score of 76.1 and Lendlease a score of 67.4. The report 
stated ‘Manteena have presented a strong and cost-efficient design proposal that 
provides best value for money, and the lowest risk profile’ and sought approval to 
enter into a contract for Phase 1 of the project with Manteena. At the time the Acting 
Executive Group Manager, Business Services Division (Education Directorate) did not 
sign or endorse the third signed Tender Evaluation Report, but instead provided an 
Executive Brief to the Director-General of the Education Directorate that sought 
approval to enter into a contract for Phase 1 of the project with Lendlease. 

2.141 

The reasoning for the recommendation to the Director-General is embodied in four 
paragraphs in the Executive Brief. In making the alternative recommendation to the 
Director-General, the Acting Executive Group Manager, Business Services Division 
(Education Directorate) was seeking to over-rule the professional advice of the 
Tender Evaluation Team. It was therefore incumbent on the Acting Executive Group 
Manager, Business Services Division (Education Directorate) to adequately and 
appropriately document their rationale and reasoning. This did not occur. There was 
inadequate documentation to support the recommendation to enter into a contract 
with Lendlease, as opposed to Manteena. A key factor in the decision was an 
expectation that the Directorate was assigned the Intellectual Property of the 
tenderers, in the form of the re-design of the buildings, so that the ‘best elements of 
each design can be used in the upcoming design development phase’. The Audit 
Office considers that the assignation of the Intellectual Property rights for the re-
design of the school buildings from the unsuccessful tenderer was not a fait 
accompli, and the presumption that ‘the best elements of each design can be used 
in the upcoming design development phase’ was incorrect.  

2.142 

The Acting Executive Group Manager, Business Services Division (Education 
Directorate) produced a document in February 2021 that sought to provide further 
insight and explanation as to their recommendation to the Director-General to enter 
into a contract with Lendlease. The February 2021 document acknowledged that 
‘Manteena outscored Lend Lease on the criteria directly influenced by their design’ 
but that Lendlease ‘had closed the pricing gap (based on the limited feedback they 
received as part of the BAFO) … [and] in a design and construct contract, those design 
refinements could be continued by whichever company was in contract with the 

2.152 
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territory in a detailed design phase’. This is unfair. Such an assessment does not fairly 
value or reward the efforts of a tenderer and the merits of their tender. 

The February 2021 document identified that the protracted procurement process for 
the Campbell Primary School Modernisation Project created risks for the delivery of 
the project and it asserted that Lendlease was in a stronger position to manage these 
risks due to ‘long term factors’. In doing so, the Acting Executive Group Manager, 
Business Services Division (Education Directorate) referred to their previous role as 
the Secure Local Jobs Code Registrar between November 2018 and January 2020, 
and how knowledge and understanding from this experience had influenced their 
consideration. The conduct and timing of the procurement process, including the 
decision to go to a BAFO process, was within the responsibility and control of the 
Territory; it is unfair to identify risks deriving from the protracted procurement 
process as a basis on which to penalise a tenderer that had consistently been 
identified as the preferred supplier throughout the process. The Acting Executive 
Group Manager, Business Services Division (Education Directorate) asserted that 
Lendlease was likely to perform better based on ‘long term factors’. In their response 
to the draft proposed report the Acting Executive Group Manager, Business Services 
Division (Education Directorate) advised that this assessment was based on the 
second Tender Evaluation Team’s assessment of the RFT responses and the scoring 
of ‘WC1 – past performance’ (Lendlease received a score of 8 and Manteena received 
a score of 7). 

2.158 

The Tender Evaluation Plan (July 2019) allowed for an ‘overall assessment of value 
for money’ and countenanced that the preferred tenderer might not be the ‘the 
tenderer with the highest score’. In doing so, however, the Tender Evaluation Plan 
(July 2019) required that ‘full justification for selection of another will be provided’. 
This did not occur at the time of the decision by the Director-General of the 
Education Directorate. Subsequently, in February 2021 and in June 2021 in an 
interview under oath or affirmation, the Acting Executive Group Manager, Business 
Services Division (Education Directorate) sought to provide a rationale as to why they 
believed the tenderer with the higher price and lower score against the weighted 
evaluation criteria offered ‘overall value for money’. In doing so they effective re-
weighted and re-prioritised the evaluation criteria with which the Territory 
approached the market and sought tenders. Probity was not demonstrated in the 
procurement process to ‘deal fairly, impartially and consistently with suppliers’, as 
provided for by Procurement Policy Circular PC 21: Probity and Ethical Behaviour. 

2.166 

GOVERNANCE AND ADMINISTRATIVE MATTERS Paragraph 

In its response to the RFT, Lendlease identified a number of proposed departures 
from the Territory’s standard contractual terms and conditions. The most significant 
proposed departure sought to limit the sum payable as compensation to the 
Territory for any loss arising from a breach of contract by Lendlease to 50 percent of 
the value of the contract. There is evidence that the Chair of the first Tender 
Evaluation Team identified the proposed changes to the standard contractual terms 
and conditions as a risk in February 2020, but they were not specifically and explicitly 
documented in any of the tender evaluation reports that were subsequently 
produced by either of the Tender Evaluation Teams. Following the identification of 
Lendlease as the preferred tenderer in late June 2020 Major Projects Canberra 

3.29 
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commenced negotiations with Lendlease, with the major focus of negotiation being 
the proposed cap on general liability. Considerable effort was put into the 
negotiations, which were finally concluded on 10 September 2020, with Lendlease 
agreeing to a cap on general liability of 200 percent of the value of the works. The 
effect of accepting a lower cap on liability is that the Territory has less recourse to 
pursue the contractor for damages, costs and any losses incurred. The time taken to 
negotiate the final contract put further pressure on the delivery of the project. 

The Procurement Plan Minute (July 2019) and the Tender Evaluation Plan (July 2019) 
identified four members of the Tender Evaluation Team and documented their role 
and responsibilities in the procurement process. In addition to the Tender Evaluation 
Teams, a range of staff in both Major Projects Canberra and the Education 
Directorate were involved in the procurement. Managers and supervisors had an 
‘oversight’ and ‘quality assurance’ role, which involved reviewing draft tender 
evaluation reports completed by the Tender Evaluation Teams. There is also 
evidence that advice was sought from other Major Projects Canberra officers at 
various times during the procurement. The Tender Evaluation Plan (July 2019) notes 
the ‘[Tender Evaluation Team] may, as required, utilise specialist advice to assist in 
the evaluation process’ and that ‘the areas of expertise may include …  probity and 
technical procurement advice, including from the ACT Government Solicitor and 
IFCW Directors/Managers (such advice may include, but not be limited to, technical 
drafting advice and review of draft evaluation reports for clarity and consistency with 
the Government Procurement Act 2001 (ACT) and the [Request for Tender]’. There is 
no further information with respect to the roles and responsibilities of these other 
participants and the nature and purpose of their participation. This allows for 
potential influence or interference to occur without explicit and specific clarity on 
their role and purpose. The lack of clarity associated with the role and responsibilities 
of these other participants increases the probity risks for the procurement. 

3.42 

A Procurement Risk Management Plan was developed for the Campbell Primary 
School Modernisation Project procurement. The Plan was an attachment to the 
Procurement Plan Minute (July 2019). The Plan identified a range of risks that were 
relevant at the outset of the procurement, with related treatments and responsible 
owners identified to manage each risk. There was no evidence that the Procurement 
Risk Management Plan was reviewed or updated during the procurement process. 
By not reviewing and updating the Procurement Risk Management Plan as necessary 
during the procurement, there was a missed opportunity to use it as an ongoing tool 
to help manage the increasing risks associated with the procurement. 

3.48 

There was limited consideration of probity considerations in the Procurement Risk 
Management Plan. One probity-related risk was identified (unethical tender process 
or inadequate tender and evaluation leads to a breach of probity) for which the 
controls to manage this risk were identified as ‘effective’. There is no evidence that 
this probity risk was monitored and reported against throughout the procurement; 
the risk was not updated, and the controls re-assessed, at key developments of the 
procurement process which appeared to give rise to additional or enhanced risks. 

3.60 

The Tender Evaluation Plan (July 2019) required ‘evaluation team members, 
specialist advisors and Consultants … to provide written acknowledgement of 
confidentiality and declaration of conflicts of interest prior to the commencement of 

3.69 
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the evaluation process using the appropriate form’. To assist with this Major Projects 
Canberra has developed a Confidentiality and Conflict of Interest Undertaking form’. 
A Confidentiality and Conflict of Interest Undertaking form was evident for five of the 
six members of the Tender Evaluation Teams that had responsibility for evaluating 
the tenders as well as the officer identified as having an Observer role for the first 
Tender Evaluation Team (the Audit Office was advised that a form was completed 
for one of the members of the Second Evaluation Team but it was unable to be 
produced). No forms were prepared for any of the other participants in the 
procurement process. By not ensuring that a Confidentiality and Conflict of Interest 
Undertaking form is completed by all participants in the procurement process, Major 
Projects Canberra is not rigorously and comprehensively ensuring that all potential 
conflicts of interest are acknowledged as appropriate.  

Appropriate, controlled and transparent communication processes are necessary in 
a procurement process to ensure all suppliers are dealt with fairly and equitably. 
Communication with tenderers was not appropriate, controlled or adequately 
documented. There was evidence of: individual communication with tenderers; 
communication not being recorded; and communication with third parties in relation 
to the procurement process. No specific Communications Plan or Communications 
Protocol was developed or implemented for the procurement. By not consistently 
and transparently communicating with tenderers, and communicating with third 
parties in relation to the procurement, the probity risks associated with the 
procurement process are increased. 

3.79 

A tender debrief process is useful for unsuccessful tenderers to identify why they 
were not selected and how they can improve future tender submissions. The Tender 
Evaluation Plan (2019) identified that the Tender Evaluation Team would be 
responsible for ‘debriefing unsuccessful respondents’. The usual practice was for the 
tender debrief process to be facilitated by Major Projects Canberra staff, who 
typically occupy the position of the chair of the tender evaluation team. Following 
the decision to appoint Lendlease as the preferred tenderer, contrary to the 
recommendation of the Tender Evaluation Team, the Director-General of Major 
Projects Canberra instructed that the tender debrief process was to be undertaken 
by Education Directorate representatives and that no Major Projects Canberra staff 
were to be involved.  

3.88 

On the basis of information provided in interviews under oath or affirmation, it is 
apparent that a meeting occurred online to discuss the tender process and it is 
apparent that it was attended by representatives of Manteena, the Acting Executive 
Group Manager, Business Services Division (Education Directorate) and the two 
Education Directorate members of the second Tender Evaluation Team. There is no 
documentary evidence or record maintained by the Education Directorate of this 
meeting. Participants recalled the tender process and assessment was discussed at 
this meeting. The Acting Executive Group Manager, Business Services Division 
(Education Directorate) recalled another meeting taking place in a coffee shop at 
which the tender process and assessment was discussed and this ‘was very similar 
to what a debrief was, but it wasn’t the debrief’. Notwithstanding the meetings at 
which the tender process and evaluation was discussed the Education Directorate 
and Acting Executive Group Manager, Business Services Division (Education 
Directorate) advised that the absence of Major Projects Canberra staff meant that a 

3.89 
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tender debrief did not occur.  A tender debrief was not conducted in an open, 
transparent and accountable manner. 

Recommendations 

RECOMMENDATION 1 PROBITY ADVICE 

Major Projects Canberra, in cooperation with Procurement ACT, should review and revise its 
procurement guidance documentation, and associated templates, to explicitly require the 
preparation of  independent probity advice  where a delegate or decision-maker seeks to over-
rule the recommendation of the tender evaluation team.  

RECOMMENDATION 2 DOCUMENTATION OF ROLES AND RESPONSIBILITIES 

Major Projects Canberra, in cooperation with Procurement ACT, should review and revise its 
procurement planning and tender evaluation templates and guidance documents to require: 

a) the identification and acknowledgement of all participants in the procurement process, 
including the Delegate and those with managerial and supervisory responsibilities; and 

b) the identification and documentation of the specific roles and responsibilities of all 
participants in the process. 

RECOMMENDATION 3 RISK MANAGEMENT 

Major Projects Canberra, in cooperation with Procurement ACT, should review and update its 
procedures for the management of risk as part of procurement processes. The revised procedures 
should require procurement managers to actively review risks, including probity risks, and their 
treatment throughout the entire process. The review should be explicitly documented. 

RECOMMENDATION 4 CONFIDENTIALITY AND CONFLICT OF INTEREST UNDERTAKINGS 

Major Projects Canberra, in cooperation with Procurement ACT, should review and update its 
procedures for the management of confidentiality and conflicts of interest as part of procurement 
processes. The revised procedures should require Confidentiality and Conflict of Interest 
Undertaking forms to be completed for all staff who have a role in a procurement process. 

RECOMMENDATION 5 PROBITY AWARENESS TRAINING 

Major Projects Canberra and the Education Directorate should require staff to have received 
probity awareness training before participating in procurement activities. The training should also 
identify how staff can elevate and raise any concerns with probity or conduct during a 
procurement. 
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RECOMMENDATION 6 TENDERER COMMUNICATION PROCESSES 

Major Projects Canberra, in cooperation with Procurement ACT, should review and revise its 
procurement planning and tender evaluation templates and guidance documents to require, 
during the tender process, that: 

a) unless otherwise authorised by the chair of the tender evaluation team, the chair be solely 
responsible for communicating with tenderers in relation to the tender up until the delegate 
has approved a preferred tenderer; and 

b) the identification and authorisation of communication methods that allow records of 
communication to be captured in a timely and accurate manner. 

Response from entities 

In accordance with subsection 18(2) of the Auditor-General Act 1996, the Education Directorate 
and Major Projects Canberra were provided with: 

 a draft proposed report for comment. All comments were considered and required 
changes were reflected in the final proposed report; and 

 a final proposed report for further comment. As part of this process, recipients were 
offered the opportunity to provide a statement for inclusion in the final report in the 
Summary chapter. 

In accordance with subsection 18(3) of the Auditor-General Act 1996 other entities considered to 
have a direct interest in the report were also provided with extracts of the draft proposed and final 
proposed reports for comment. All comments on the extracts of the draft proposed report were 
considered and required changes made in the final proposed report. 

Comments for inclusion in the Summary chapter were provided as follows:  

Manteena  

Manteena welcomes the Audit Office’s performance audit of the Campbell Primary School 
Modernisation Project Procurement. While we are very disappointed in the outcomes of the 
procurement process, which have significantly affected Manteena and many other local Canberra 
based professional consulting and subcontracting organisations who contributed to the tender 
process, we are hopeful that all future procurement processes will not encounter similar failings in 
probity, fairness, impartiality and consistency. 

Acting Executive Group Manager, Business Services Division (Education Directorate) 

I’d like to acknowledge the areas identified for process improvement in this proposed report and 
fully support the recommendations which will serve to strengthen probity and provide the necessary 
clarity of roles and responsibilities, appropriate documentation and guidance for all parties involved 
in the procurement process.
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1 INTRODUCTION 

Campbell Primary School Modernisation Project 

Campbell Primary School Modernisation Project 

1.1 As part of the 2018-19 ACT Budget the ACT Government announced $18.819 million for 
design and construction services for the Campbell Primary School Modernisation Project.  

1.2 The project involves the construction of facilities that are intended to accommodate an 
additional 450 students at the school. The project was intended to include the construction 
of a canteen, the replacement of some of the school's roof, the refurbishment of the existing 
hall, landscaping and a new Science, Technology, Engineering and Maths (STEM) centre. 
Some aspects of the scope of the project have since been amended. 

Procurement for design and construction services 

1.3 The procurement for the design and construction services was intended to involve a two-
stage procurement process: 

 a Request for Expressions of Interest (REOI) to interested, pre-qualified parties; and 

 a Request for Tender (RFT) to parties that were short-listed from the REOI process.   

1.4 The REOI was issued on 30 July 2019. Six suppliers responded to the REOI and two, 
Manteena Commercial Pty Ltd (Manteena) and Lendlease Building Pty Ltd (Lendlease), were 
selected to proceed to the RFT stage of the procurement.  

1.5 The RFT was issued on 30 October 2019. Both Manteena and Lendlease responded to the 
RFT and both bids exceeded the project's budget. At this stage it was decided to amend the 
procurement process and proceed to a Best and Final Offer (BAFO) process, through which 
the two tenderers were invited to amend aspects of their proposal to fit within the project's 
budget. On 8 April 2020, a Best and Final Offer request was made to the two tenderers.  

1.6 In late June 2020 the Tender Evaluation Team identified Manteena as the preferred 
tenderer and made a recommendation to the Education Directorate delegate to enter into 
contract negotiations with Manteena. The Delegate did not agree with the Tender 
Evaluation Team's recommendation and instead made a recommendation to the Director-
General of the Education Directorate that Lendlease be identified as the preferred tenderer. 
The Director-General agreed with this recommendation.    

1.7 Following a period of contract negotiations Lendlease was provided with a Letter of Award 
on 10 September 2020 and a contract for the services was signed on the same day. Work 
commenced under the contract in January 2021. 
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1.8 In response to the draft proposed report the Acting Executive Group Manager, Business 
Services Division (Education Directorate), as the Delegate for the procurement, advised: 

The procurement process occurred during the COVID-19 pandemic where organisational 
priorities in dealing with the impacts of the rapidly changing public health situation on our 
public schools, limited time available on particular projects and an increased emphasis was 
placed on reducing project delivery risk as much as possible. 

Representation to the ACT Audit Office 

1.9 In November 2020 a representation was made to the ACT Audit Office in relation to the 
conduct of the procurement process. 

1.10 The ACT Audit Office undertook preliminary scoping into the matter in late 2020 and early 
2021. In April 2021, the Auditor-General decided to conduct a performance audit of the 
Campbell Primary School Modernisation Project. 

Roles and responsibilities 

Education Directorate 

1.11 The Infrastructure and Capital Works Branch in the Business Services Division of the 
Education Directorate is responsible for the overall management of ACT public school 
buildings and infrastructure, including the planning and construction of new schools, capital 
upgrades (modernisation of existing facilities) and repairs and maintenance. The Branch’s 
Major Projects Section is responsible for the Campbell Primary School Modernisation 
Project. 

1.12 For the procurement of design and construction services for the Campbell Primary School 
Modernisation Project, the Education Directorate: 

 identified and articulated its design and construction service needs; and 

 worked with Major Projects Canberra in the conduct of the procurement. This 
involved: 
 having staff members participate in the tender evaluation process;  
 providing directorate and project-specific advice and input into the procurement 

process; and  
 providing delegate approval and sign-off of key processes and decisions. 

1.13 The delegate for the procurement of design and construction services for the Campbell 
Primary School Modernisation Project was the Executive Group Manager of the Business 
Services Division. For much of the procurement process this role was filled in an acting 
capacity. Officers from the Major Projects section of the Infrastructure and Capital Works 
Branch had roles in the tender evaluation teams for the procurement. 
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Major Projects Canberra 

1.14 Major Projects Canberra is responsible for: 

 procuring and delivering infrastructure projects designated by the Chief Minister; and  

 delivering other whole-of-government infrastructure projects in partnership with 
other directorates. 

1.15 The Commercial Infrastructure Branch, within the Infrastructure Delivery Partners Group, 
was responsible for managing the procurement of the design and construction services for 
the Campbell Primary School Modernisation Project. The Commercial Infrastructure Branch 
managed the practical and administrative processes associated with the procurement, 
pursuant to procurement documentation approved by the Education Directorate (e.g. the 
Procurement Plan Minute and Tender Evaluation Plan). Officers within Major Projects 
Canberra were responsible for issuing the procurement documentation, receiving supplier 
responses and managing communication with the tenderers. Officers from Major Projects 
Canberra also chaired the tender evaluation teams.  

Procurement principles 

1.16 Section 22A of the Government Procurement Act (2001) (the Act) states that Territory 
entities 'must pursue value for money in undertaking any procurement activity' and that 
'value for money means the best available procurement outcome'. Subsection 22A(3) 
provides that in pursuing value for money Territory entities must have regard to: 

 probity and ethical behaviour; 

 the management of risk; 

 open and effective competition;  

 the optimisation of whole of life costs; and 

 anything else prescribed by regulation. 

Probity in procurement 

Probity in Procurement Guide (May 2021) 

1.17 In December 2020 Procurement ACT released the Probity in Procurement Guide. The Guide 
was prepared after the conclusion of this procurement process, but otherwise provides 
useful information in relation to expectations for probity in procurement in the ACT public 
sector. The Guide was updated and re-issued in May 2021. 
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1.18 The Probity in Procurement Guide (May 2021) provides a definition of probity that is taken 
from Australian Government Department of Finance guidance. The Guide states: 

Probity is the evidence of ethical behaviour, and can be defined as complete and confirmed 
integrity, uprightness and honesty in a particular process. 

1.19 The Probity in Procurement Guide (May 2021) states 'probity must be observed at each 
stage of procurement' and in doing so provides a set of probity principles that 'apply to all 
procurements': 

1. Consideration of an appropriately competitive process  

2. Fairness and impartiality  

3. Consistency, transparency, and accountability  

4. Identification and management of conflicts of interest  

5. Appropriate security and confidentiality arrangements 

Procurement Circular 21   

1.20 At the time of the conduct of the procurement, before the development of the Probity in 
Procurement Guide, Procurement Policy Circular PC 21: Probity and Ethical Behaviour was in 
place. The Circular similarly 'provides guidance on Territory entities' responsibilities in 
meeting the requirements of the procurement principle of probity and ethical behaviour'. 

1.21 Procurement Policy Circular PC 21: Probity and Ethical Behaviour defines probity as: 

… uprightness, honesty, incorruptibility, proper and ethical conduct, and propriety in dealings. 
Within Government, the word "probity" is often used in a general sense to mean "good 
process". 

1.22 Procurement Policy Circular PC 21: Probity and Ethical Behaviour further states: 

Probity is best seen as the evidence of ethical behaviour in a particular process. Probity … 
contributes to sound procurement processes that accord equal opportunities for all 
participants. A procurement process that conforms to the expected standards of probity is one 
in which clear procedures, consistent with ACT Government procurement policies and 
legislation and the legitimate interests of tenderers, is established, understood and observed 
by all parties from the beginning of the process. 

1.23 Amongst other things, Procurement Policy Circular PC 21: Probity and Ethical Behaviour 
states: 

All public servants conducting procurement activities for a Territory entity must:  

 perform the task honestly and without favour or prejudice;  

 spend public money efficiently and effectively and in accordance with the law and 
government policy;  

 deal fairly, impartially and consistently with suppliers;  

 keep confidential all sensitive information obtained as part of the procurement 
activity;  

 not have an actual conflict of interest in relation to the procurement activity; and  
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 not seek or accept any remuneration, gift, advantage or other benefit except as may 
be allowed in the normal course of their duties.  

Audit objective and scope 

Audit objective 

1.24 The objective of the audit was to assess the effectiveness of Major Projects Canberra and 
the Education Directorate's procurement processes for the Campbell Primary School 
Modernisation Project. 

Audit scope 

1.25 The scope of the audit included consideration of the activities of the Education Directorate 
and Major Projects Canberra in procuring design and construction services for the Campbell 
Primary School Modernisation Project. The focus of the audit included consideration of: 

 the planning, governance, and administrative arrangements in place to support the 
procurement; and  

 the conduct of the procurement process itself, including: 
 compliance with relevant ACT Government procurement rules and guidelines; 

and 
 adherence to the principles of probity and ethical behaviour in the procurement 

process, including relevant ACT Government policies and procedures and the 
Institute of Internal Auditors' Probity Touchpoints, to ensure the procurement 
was defensible and fair.  

1.26 The audit also considered whether: 

 effective arrangements were in place to manage procurement risk; and 

 suppliers were evaluated fairly, consistently and impartially in the procurement 
process. 

Out of scope 

1.27 The audit did not: 

 review the Education Directorate's need, business case or decision to proceed with 
the procurement for the design and construction services; 

 review or re-appraise the technical merits of the supplier bids; or 

 examine procurement practices more broadly in the Education Directorate and/or 
Major Projects Canberra and the way the two agencies collaborate and cooperate in 
relation to procurement processes more broadly.   



  
1: Introduction  

Page 16 Campbell Primary School Modernisation Project Procurement 

   

1.28 The audit also did not consider the management and implementation of the contract for 
building and construction services with Lendlease.  

Audit criteria, approach and method 

Audit criteria 

1.29 To form a conclusion against the objective, the following criteria were used: 

 Criterion 1:  Was the procurement process for the Campbell Primary School 
Modernisation Project conducted in accordance with ACT Government procurement 
requirements? 

 Criterion 2: Were effective probity arrangements put in place and complied with for 
the Campbell Primary School Modernisation Project procurement process? 

Audit approach and method 

1.30 The audit approach and method consisted of: 

 reviewing relevant ACT Government procurement rules and guidelines;  

 reviewing procurement policies and procedural guidance developed by Major Projects 
Canberra;  

 reviewing and documenting Major Projects Canberra and the Education Directorate's 
internal control environment as it relates to planning and executing the procurement 
process;  

 identifying and reviewing procurement documentation, including the arrangements 
put in place to ensure integrity and probity in the process;  

 interviews under oath or affirmation with relevant staff from the Education 
Directorate and Major Projects Canberra; and  

 reviewing relevant literature and/or reports on procurement and integrity and probity 
arrangements by other jurisdictions to identify better practice. 

1.31 The audit was performed in accordance with ASAE 3500 – Performance Engagements.  The 
audit adopted the policy and practice statements outlined in the Audit Office’s Performance 
Audit Methods and Practices (PAMPr) which is designed to comply with the requirements 
of the Auditor-General Act 1996 and ASAE 3500 – Performance Engagements. 

1.32 In the conduct of this performance audit the ACT Audit Office complied with the 
independence and other relevant ethical requirements related to assurance engagements. 
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2 THE PROCUREMENT PROCESS 

2.1 This chapter considers the conduct of the procurement, from the release of the Request for 
Expressions of Interest in July 2019, through to the identification of Lendlease as the 
preferred tenderer in late June 2020. The chapter has a particular focus on decision-making 
processes associated with the Best and Final Offer process and the decision to identify 
Lendlease as the preferred tenderer. 

Summary 

Conclusions 

The procurement process for the Campbell Primary School Modernisation Project lacked probity. 
Tenderers were not dealt with fairly, impartially and consistently. 

Manteena was identified as the preferred tenderer by two different tender evaluation teams at 
two key stages of the procurement process; the Request for Tender stage and the subsequent 
Best and Final Offer stage. Manteena received the highest scores against the weighted evaluation 
criteria and quoted a lower price for the services. Despite this Lendlease was awarded the 
contract for the services.   

In June 2020 the Tender Evaluation Team prepared a Tender Evaluation Report that identified 
Manteena as the preferred tenderer. The Delegate disagreed with the Tender Evaluation Team’s 
recommendation and instead recommended to the Director-General that Lendlease be identified 
as the preferred tenderer because they offered the ‘best value for money’. In making this 
recommendation the Delegate noted that Lendlease outscored Manteena on three of the six 
weighted evaluation criteria (comprising 30 percent of the criteria) and asserted that these 
criteria ‘are reliable long term indicators of a company’s ability to deliver quality projects and 
government initiatives such as Secure Local Jobs’. The Delegate acknowledged that Manteena 
outscored Lendlease on the other three criteria, including the design solution submitted as part of 
the tender process, but that because intellectual property in the design submissions put forward 
by the tenderers vested in the Territory ‘the best elements of each design can be used in the 
upcoming design development phase’.  

In making the recommendation to the Director-General the Delegate effectively re-weighted and 
re-prioritised the evaluation criteria. Decision-making was not based on the evaluation criteria 
with which the Territory approached the market and sought tenders. Probity was not 
demonstrated in the procurement process to ‘deal fairly, impartially and consistently with 
suppliers’. 
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Key findings 
 Paragraph 

Manteena and Lendlease submitted tenders on time and in conformance with the 
requirements of the RFT. Manteena provided a total tender price of $17,303,579 
(GST ex) and Lendlease provided a total tender price of $18,768,465 (GST ex). 
Manteena was over the Territory’s budgeted amount by 11.4 percent and Lendlease 
was over the budgeted amount by 20.8 percent. The members of the Tender 
Evaluation Team separately reviewed the tenders that were received, met to discuss 
their assessments of the tenders and prepared a draft Tender Evaluation Report. The 
draft Tender Evaluation Report included scores against each of the criteria, a brief 
description of the tenderers’ assessment against each criterion and a proposed 
recommendation. Manteena was given a total score of 79 and Lendlease was given 
a total score of 52. The draft Tender Evaluation Report recommended Manteena as 
the preferred tenderer and that the Tender Evaluation Team ‘be authorised to enter 
into contract negotiations … [to] identify areas of de-scoping and cost savings, in 
conjunction with the TET, to bring the project within the target cost of the design 
and construction component of the project’. The Delegate for the procurement, the 
Acting Executive Group Manager, Business Services Division (Education Directorate), 
became apprised of the proposed outcome of the RFT process and indicated their 
disinclination to agree with the draft Tender Evaluation Report. 

2.44 

The Delegate for the procurement, the Acting Executive Group Manager, Business 
Services Division (Education Directorate), engaged in the procurement process prior 
to the Tender Evaluation Team having the opportunity to conclude its evaluation of 
the tenders and make a recommendation. This is not consistent with probity better 
practice or the Tender Evaluation Plan (July 2019) and this allowed the Delegate to 
influence the recommendation of the Tender Evaluation Team. 

2.51 

The draft Tender Evaluation Report recommended that a ‘value management 
process’ be entered into with Manteena. This is a process that can be used in 
circumstances where the tendered price exceeds the available budget. However, the 
Acting Executive Group Manager, Business Services Division (Education Directorate), 
as the delegate for the procurement, requested consideration of a Best and Final 
Offer (BAFO) process. The conduct of a BAFO process was inherently more beneficial 
to Lendlease than it was to Manteena, based on the Tender Evaluation Team’s 
assessment, as identified in the draft Tender Evaluation Report. Manteena had 
identified a lower tender price and had scored significantly higher against the 
evaluation criteria; there was much more potential for Lendlease to improve its 
tender, relative to Manteena. Legal advice was sought from the ACT Government 
Solicitor’s Office, which identified that the conduct of the BAFO process was 
permissible provided certain criteria and requirements were met.  

2.82 

The Tender Evaluation Team produced an amended and signed version of the draft 
Tender Evaluation Report (i.e. the first signed Tender Evaluation Report) on 18 
March 2020. Similar to the draft Tender Evaluation Report, the first signed Tender 
Evaluation Report included scores against each of the criteria, a brief description of 
the tenderers’ assessment against each criterion and a proposed recommendation. 
The score and ranking of the two tenderers was the same as in the draft Tender 

2.94 
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Evaluation Report, but there were differences in the qualitative assessment of each 
tender proposal compared with the draft Tender Evaluation Report. The first signed 
Tender Evaluation Report was not signed or endorsed by the Acting Executive Group 
Manager, Business Services Division (Education Directorate) as the delegate. The 
first Tender Evaluation Team was subsequently asked to re-evaluate the tenders, but 
at least one member of the Tender Evaluation Team identified that they did not wish 
to participate in a re-evaluation process and the first Tender Evaluation Team was 
disbanded. 

On 27 March 2020 the Acting Executive Group Manager, Business Services Division 
(Education Directorate) agreed to the appointment of a second Tender Evaluation 
Team. Similar to the first Tender Evaluation Team, the second Tender Evaluation 
Team included representatives from both Major Projects Canberra as well as the 
Education Directorate. The second Tender Evaluation Team produced a Tender 
Evaluation Report, which was signed by the two members and the chair on 6 April 
2020 respectively. Manteena was given a total score of 69.1 and Lendlease was given 
a total score of 68.4. The report identified that the two tenderers ‘both presented 
strong technical proposals and were low risk for the Territory’ and that ‘the scores 
based on each submitted tender were too close to clearly recommend a preferred 
tenderer’. The report concluded a BAFO process be entered into. The second signed 
Tender Evaluation Report made the same recommendation as the first signed Tender 
Evaluation Report but the scores between the two tenderers were much narrower. 
The second signed Tender Evaluation Report was approved by the Acting Executive 
Group Manager, Business Services Division (Education Directorate) as the Delegate 
on 8 April 2020. 

2.107 

In response to a request for a Best and Final Offer from the two tenderers, Manteena 
provided a revised tender price of $15,100,000 (GST ex) and Lendlease provided a 
revised tender price of $15,997,366 (GST ex). The tenderers were asked to revise 
their tenders against three of the six weighted criteria from the original RFT process, 
namely: WC3: a demonstration that the project will be completed within the 
contract period (20 percent); WC4: a clear understanding of the project (30 percent); 
and WC5: financial offer (20 percent). The scores for the remaining three criteria 
from the original RFT process were to remain. A third signed and final Tender 
Evaluation Report was prepared and signed by the second Tender Evaluation Team. 
The report gave Manteena a score of 76.1 and Lendlease a score of 67.4. The report 
stated ‘Manteena have presented a strong and cost-efficient design proposal that 
provides best value for money, and the lowest risk profile’ and sought approval to 
enter into a contract for Phase 1 of the project with Manteena. At the time the Acting 
Executive Group Manager, Business Services Division (Education Directorate) did not 
sign or endorse the third signed Tender Evaluation Report, but instead provided an 
Executive Brief to the Director-General of the Education Directorate that sought 
approval to enter into a contract for Phase 1 of the project with Lendlease. 

2.141 

The reasoning for the recommendation to the Director-General is embodied in four 
paragraphs in the Executive Brief. In making the alternative recommendation to the 
Director-General, the Acting Executive Group Manager, Business Services Division 
(Education Directorate) was seeking to over-rule the professional advice of the 
Tender Evaluation Team. It was therefore incumbent on the Acting Executive Group 
Manager, Business Services Division (Education Directorate) to adequately and 

2.142 
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appropriately document their rationale and reasoning. This did not occur. There was 
inadequate documentation to support the recommendation to enter into a contract 
with Lendlease, as opposed to Manteena. A key factor in the decision was an 
expectation that the Directorate was assigned the Intellectual Property of the 
tenderers, in the form of the re-design of the buildings, so that the ‘best elements of 
each design can be used in the upcoming design development phase’. The Audit 
Office considers that the assignation of the Intellectual Property rights for the re-
design of the school buildings from the unsuccessful tenderer was not a fait 
accompli, and the presumption that ‘the best elements of each design can be used 
in the upcoming design development phase’ was incorrect.  

The Acting Executive Group Manager, Business Services Division (Education 
Directorate) produced a document in February 2021 that sought to provide further 
insight and explanation as to their recommendation to the Director-General to enter 
into a contract with Lendlease. The February 2021 document acknowledged that 
‘Manteena outscored Lend Lease on the criteria directly influenced by their design’ 
but that Lendlease ‘had closed the pricing gap (based on the limited feedback they 
received as part of the BAFO) … [and] in a design and construct contract, those design 
refinements could be continued by whichever company was in contract with the 
territory in a detailed design phase’. This is unfair. Such an assessment does not fairly 
value or reward the efforts of a tenderer and the merits of their tender. 

2.152 

The February 2021 document identified that the protracted procurement process for 
the Campbell Primary School Modernisation Project created risks for the delivery of 
the project and it asserted that Lendlease was in a stronger position to manage these 
risks due to ‘long term factors’. In doing so, the Acting Executive Group Manager, 
Business Services Division (Education Directorate) referred to their previous role as 
the Secure Local Jobs Code Registrar between November 2018 and January 2020, 
and how knowledge and understanding from this experience had influenced their 
consideration. The conduct and timing of the procurement process, including the 
decision to go to a BAFO process, was within the responsibility and control of the 
Territory; it is unfair to identify risks deriving from the protracted procurement 
process as a basis on which to penalise a tenderer that had consistently been 
identified as the preferred supplier throughout the process. The Acting Executive 
Group Manager, Business Services Division (Education Directorate) asserted that 
Lendlease was likely to perform better based on ‘long term factors’. In their response 
to the draft proposed report the Acting Executive Group Manager, Business Services 
Division (Education Directorate) advised that this assessment was based on the 
second Tender Evaluation Team’s assessment of the RFT responses and the scoring 
of ‘WC1 – past performance’ (Lendlease received a score of 8 and Manteena received 
a score of 7). 

2.158 

The Tender Evaluation Plan (July 2019) allowed for an ‘overall assessment of value 
for money’ and countenanced that the preferred tenderer might not be the ‘the 
tenderer with the highest score’. In doing so, however, the Tender Evaluation Plan 
(July 2019) required that ‘full justification for selection of another will be provided’. 
This did not occur at the time of the decision by the Director-General of the 
Education Directorate. Subsequently, in February 2021 and in June 2021 in an 
interview under oath or affirmation, the Acting Executive Group Manager, Business 
Services Division (Education Directorate) sought to provide a rationale as to why they 

2.166 
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believed the tenderer with the higher price and lower score against the weighted 
evaluation criteria offered ‘overall value for money’. In doing so they effective re-
weighted and re-prioritised the evaluation criteria with which the Territory 
approached the market and sought tenders. Probity was not demonstrated in the 
procurement process to ‘deal fairly, impartially and consistently with suppliers’, as 
provided for by Procurement Policy Circular PC 21: Probity and Ethical Behaviour. 

Procurement planning 

Procurement Plan Minute 

2.2 In June 2019 a Procurement Plan Minute for the Campbell Primary School Modernisation 
Project was prepared. The Procurement Plan Minute sought: 

… agreement to procure a pre-qualified Contractor to undertake the Design and Construction 
(D&C) of the modernisation of Campbell Primary School. 

2.3 The Procurement Plan Minute (July 2019) was: 

 signed by the members of a Tender Evaluation Team that had been identified for the 
procurement;  

 endorsed by representatives of Major Projects Canberra including representatives of 
the Infrastructure Delivery Partners (Commercial Infrastructure Branch); and 

 endorsed by representatives of the Education Directorate including representatives of 
the Infrastructure and Capital Works Branch. 

2.4 The Procurement Plan Minute (July 2019) was approved by the Executive Group Manager, 
Business Services on 10 July 2019. 

2.5 The Procurement Plan Minute (July 2019) identified inter alia: 

 the scope of works to be provided through the procurement; 

 an estimated value for the procurement of $18.211 million (GST exclusive); 

 the methodology to be followed for the procurement; and 

 the timing of various stages associated with the procurement. 
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Scope of works 

2.6 The Procurement Plan Minute (July 2019) identified the scope of works for the procurement 
as including: 

… construction of new learning communities for 450 students (alternatively construction of a 
300 student learning community and refurbishment of existing classrooms for 150 students 
(dependant on community consultation outcomes)), construction of amenities, canteen, 
STEM, Small Group Program facilities, replacement of roofs, access provisions and landscaping. 
Works also include refurbishment of the hall. 

Estimated procurement value 

2.7 The Procurement Plan Minute (July 2019) identified an estimated value for the procurement 
of $18.211 million (GST exclusive). The estimated value of the procurement included project 
management and other ACT Government administrative costs. An amount of $15.535 
million (GST exclusive) was eventually identified for the design and construct component of 
the project, i.e. the services for which tenders were sought. 

Procurement methodology 

2.8 The Procurement Plan Minute (July 2019) identified the methodology for the procurement 
as a ‘two stage procurement methodology’. The first stage was for an open Request for 
Expressions of Interest (REOI) from ‘pre-qualified [Design and Construction] Contractors or 
Consortia to be shortlisted to tender for the project’. 

2.9 The first stage was expected to identify up to three tenderers to proceed to the second 
stage, i.e. the Request for Tenders (RFT). The RFT stage was for the short-listed tenderers 
to 'submit a lump sum tender with design solution for the planned works'. The tenders were 
to be evaluated in order to identify a preferred tenderer and 'subject to Delegate approval, 
negotiations will then commence to: award a two phase GC21 [Design and Construct] 
contract for Phase 1'. 

2.10 Phase 1 of the project was to involve the 'development of the contractor's tendered design 
to incorporate amendments requested by the Territory including associated cost 
adjustments to the tender sum' and Phase 2 was to involve the 'completion of design and 
construction of the project by the agreed completion date'. 

Procurement timing 

2.11 The Procurement Plan Minute (July 2019) identified the timing for the procurement, key 
aspects of which included: 

 advertisement of REOI - early July 2019; 

 advertisement of RFT - late July 2019; 

 closure of RFT - November 2019; 

 tender evaluation - October 2019; 
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 approval of Tender Evaluation Report - late November 2019; and 

 negotiations and award of contract - December 2019. 

Tender Evaluation Plan 

2.12 Attached to the Procurement Plan Minute (July 2019) was a Tender Evaluation Plan and a 
Procurement Risk Management Plan. The Tender Evaluation Plan (July 2019) identified: 

… the Tender Evaluation Team (TET) for the REOI and RFT and its responsibilities, the 
evaluation methodology and the evaluation criteria by which tenders received will be 
evaluated. 

2.13 The Tender Evaluation Plan (July 2019) reaffirmed the process outlined in the Procurement 
Plan Minute (July 2019) and the general conditions in which the procurement was to be 
conducted: 

The methodology for this procurement will be a publicly advertised REOI followed by a select 
RFT from the shortlisted candidates. The process will be undertaken in accordance with the 
Government Procurement Act, supporting regulation, the endorsed Procurement Plan Minute 
(PPM), the Request for Tender issued and the Standard Conditions of Tender. 

Tender Evaluation Team 

2.14 The Procurement Plan Minute (July 2019) and the Tender Evaluation Plan (July 2019) 
identified four members of the Tender Evaluation Team: 

 a representative of Major Projects Canberra, from the Infrastructure Delivery Partners 
(Commercial Infrastructure Branch), as the Chair; 

 two representatives from the Education Directorate, from the Infrastructure and 
Capital Works Branch; and 

 a senior representative from the Infrastructure Delivery Partners (Commercial 
Infrastructure Branch), Major Projects Canberra, as an Observer. 

2.15 The Tender Evaluation Plan (July 2019) identified that the Tender Evaluation Team would 
be responsible for: 

 maintaining probity;  

 evaluating the responses in accordance with the criteria and methodology;  

 documenting the evaluation process;  

 preparing an evaluation report;  

 seeking Director-General or Delegate approval to commence post tender negotiations 
with the preferred tenderer;  

 seeking Director-General or Delegate approval to proceed with a contract with the 
preferred respondent; and 

 debriefing unsuccessful respondents. 



  
2: The procurement process  

Page 24 Campbell Primary School Modernisation Project Procurement 

   

2.16 The Tender Evaluation Plan (July 2019) does not refer to the role or responsibilities of the 
Delegate or any other participants in the process, e.g. senior managers and executives in 
either Major Projects Canberra or the Education Directorate. 

Tender evaluation process 

2.17 The Tender Evaluation Plan (July 2019) describes a four-step evaluation process: 

 Stage 1 - a conformity check including an assessment against threshold criteria; 

 Stage 2 - an assessment against weighted evaluation criteria; 

 Stage 3 - an assessment against non-weighted evaluation criteria; and 

 Stage 4 – an overall assessment of Value for Money. 

2.18 The Tender Evaluation Plan (July 2019) identifies separate evaluation criteria (and their 
weighting) that is to be applied at the REOI and RFT stages of the procurement. These are 
discussed as relevant in the following sections of the report. 

Request for Expressions of Interest 

Issue of the Request for Expressions of Interest 

2.19 The REOI was published on the Tenders ACT website on 30 July 2019, with a closing date of 
27 August 2019. 

2.20 The REOI identified the evaluation criteria against which the expressions of interest were to 
be assessed. The evaluation criteria identified as part of the REOI was the same as the 
evaluation criteria identified in the Tender Evaluation Plan (July 2019). A summary of the 
evaluation criteria is shown in Table 2-1. 

Table 2-1 Summary of evaluation criteria – Request for Expressions of Interest 

Threshold Criteria 

TC1  Prequalification  
The respondent must be prequalified with the ACT to the required level and 
maintain the prequalification throughout the entire process.  

 

TC2 Industrial Relations and Regional Contribution  

- Part A. Secure Local Jobs Code Certificate – the respondent must hold 
a Secure Local Jobs Code Certificate.  

- Part B. Labour Relations, Training and Workplace Equity Plan – the 
respondent must submit a Labour Relations, Training and Workplace 
Equity Plan with its response.   

- Part C. Ethical Suppliers Declaration – Tender – the respondent must 
submit an Ethical Suppliers Declaration.  

Non-weighted assessment criteria 
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Threshold Criteria 

NWC1 Financial Capacity Assessment 
Through this criterion the Territory retained the option to assess a respondent’s financial status 
and capacity to provide the services. 

Weighted Assessment Criteria  

WC1  Past Performance  

Interested parties were to provide and describe ‘past performance on 
completed similar projects in the past 5 years’ and ‘demonstrate experience 
with projects performed under similar contract forms and project delivery 
methodology’. 

20% 

WC2 Technical, Managerial Skills, and Resources to complete the project  

Interested parties were to provide and describe their proposed management 
structure and personnel for the project, including professional/technical 
capability and availability of key personnel.  

20% 

WC3 A clear understanding of the specification, associated contract documents, 
form of contract and delivery methodology  

Interested parties were to provide and describe a range of information that 
demonstrated inter alia an understanding of the project and its requirements, 
an ability to manage and undertake effective communication with stakeholders 
and achieve value for money outcomes on the project.   

20% 

WC4 Demonstrated Work Health and Safety system to complete the project 

Interested parties were to provide evidence of inter alia ‘an AS/ISO/OFSC 
accredited system to proactively manage the Work Health and Safety (WHS) 
requirements of the project’ and ‘that nominated personnel have experience in 
implementation of a WHS site management system’.  

30% 

WC5 Industrial Relations and regional contribution  

- A. Secure Local Jobs Code – Interested parties were to ‘complete and 
submit an preliminary applicable Labour Relations, Training and 
Workplace Equity Plan’ and the Territory was to ‘assess the extent to 
which the Respondent has demonstrated that it will ensure capable 
local businesses are given full, fair and reasonable opportunity to 
participate in the provision of the Works during the term of the 
proposed contract’. 

- B. Local Industry Participation – Interested parties were to ‘complete 
and submit a Local Industry Participation Plan (LIPP)’ and the Territory 
was to ‘assess the extent to which the Respondent has demonstrated 
that it will ensure capable local businesses are given full, fair and 
reasonable opportunity to participate in the provision of the Works 
during the term of the proposed contract’.  

10% 

Source: Request for Expressions of Interest (July 2019). 

2.21 Six suppliers submitted a response by the closing date of 27 August 2019. 

Evaluation of expressions of interest 

2.22 The responses to the REOI were evaluated in accordance with the Tender Evaluation Plan 
(July 2019). 
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2.23 An REOI Evaluation Report was completed by the Tender Evaluation Team in early October 
2019. The members of the Tender Evaluation Team signed the report between 3 October 
2019 and 9 October 2019. 

2.24 The REOI Evaluation Report provided a summary of assessment against each of the six 
respondents and provided a total evaluation score and ranking for each of the respondents. 
The REOI Evaluation Report concluded: 

The evaluation confirms that the highest ranking responses from Manteena and Lendlease 
demonstrated the most suitable level of capability, expertise and capacity necessary to design 
and construct the Project. Both respondents provided the least risk to the Territory and 
demonstrated relevant experience working on past or current Education projects. 

2.25 The REOI Evaluation Report recommended: 

… both [Manteena] and [Lendlease] be shortlisted to tender for Stage 2 of the procurement 
process (RFT) for the Campbell Primary School Modernisation project. 

At the conclusion of Stage 2, the Tender Evaluation Team will provide a further 
recommendation to the Delegate recommending acceptance of a Tender submitted by one of 
the two Tenderers shortlisted. 

2.26 The REOI Evaluation Report was endorsed by the Executive Branch Manager, Infrastructure 
and Capital Works Branch (Education Directorate) on 14 October 2019 and approved by the 
Acting Executive Group Manager, Business Services Division (Education Directorate) on 15 
October 2019. 

Request for Tender 

Issue of the Request for Tender 

2.27 The RFT was issued to Manteena and Lendlease on 30 October 2019. Tenders were due by 
23 January 2020. 

2.28 The RFT identified the evaluation criteria against which the tenders were to be assessed. 
The evaluation criteria identified as part of the RFT were the same as the evaluation criteria 
identified in the Tender Evaluation Plan (July 2019). (The non-weighted criterion ‘Financial 
Capacity Assessment’, which was identified in the Tender Evaluation Plan (July 2019) as 
applying at both the REOI and RFT stages of the procurement, was not used in the RFT as it 
had been previously evaluated as part of the REOI). A summary of the RFT evaluation criteria 
is shown in Table 2-2. 

Table 2-2 Summary of evaluation criteria – Request for Tender 

Threshold Criteria 

TC1  Prequalification  

The respondent must be prequalified with the ACT to the required level and 
maintain the prequalification throughout the entire process.  

 

TC2 Industrial Relations and Regional Contribution  
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Threshold Criteria 

- Part A. Secure Local Jobs Code Certificate – the respondent must hold 
a Secure Local Jobs Code Certificate.  

- Part B. Labour Relations, Training and Workplace Equity Plan – the 
respondent must submit a Labour Relations, Training and Workplace 
Equity Plan with its response.   

- Part C. Ethical Suppliers Declaration – Tender – the respondent must 
submit an Ethical Suppliers Declaration.  

Weighted Assessment Criteria  

WC1  Past Response  

The Tenderer was to confirm or update the information provided in the REOI in 
relation to the project team and the other Technical, Managerial Skills and 
Resources as well as any changes to the demonstrated Work Health and Safety 
system identified in the REOI. 

10% 

WC2 Technical, Managerial Skills, and Resources to complete the project  

The Tenderer was to confirm or update the information provided in the REOI in 
relation to the proposed management structure and personnel for the project, 
including professional/technical capability and availability of key personnel.  

10% 

WC3 A demonstration that the project will be completed within the contract 
period  

The Tenderer was to provide and describe a program for the project to 
complete the works within the contract period, critical activities and methods 
of achieving project milestones and completion dates, and demonstrate a clear 
understanding of the specific staging of construction, approvals, utilities 
services and traffic management.   

20% 

WC4 A clear understanding of the project  
The Tenderer was to ‘provide sufficient information for the ACT Government to 
evaluate the designs for the school’. This included proposing a design solution, 
design documentation, design management processes including Quality 
Assurance for the design methodology, planning framework, construction 
staging, engineering structures and services, innovation, functional and 
operational efficiency, flexibility and adaptability, design departures and the 
quality of equipment, fittings and finishes.  

30% 

WC5 Financial Offer  
The Tenderer was to ‘provide the completed Tender Schedule with the 
Tenderer’s financial offer’.  

Through this criterion the Territory was to ‘evaluate the extent to which the 
Tenderer has demonstrated that its’ proposed pricing, when considered in 
conjunction with all other Assessment Criteria and other information taken into 
account (including risk), constitutes value for money Includes an assessment of 
risk and value for money’.  

20% 

WC6 Industrial Relations and regional contribution  
- A. Secure Local Jobs Code – Tenderers were to ‘complete and submit 

an preliminary applicable Labour Relations, Training and Workplace 
Equity Plan’ and the Territory was to ‘assess the extent to which the 
Respondent has demonstrated that it will ensure capable local 
businesses are given full, fair and reasonable opportunity to 
participate in the provision of the Works during the term of the 
proposed contract’. 

10% 
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Threshold Criteria 

- B. Local Industry Participation – Tenderers were to ‘complete and 
submit a Local Industry Participation Plan (LIPP)’ and the Territory was 
to ‘assess the extent to which the Respondent has demonstrated that 
it will ensure capable local businesses are given full, fair and 
reasonable opportunity to participate in the provision of the Works 
during the term of the proposed contract’.  

Source: Request for Tender (October 2019). 

2.29 As part of the RFT process, Early Contractor Involvement sessions were offered to the 
tenderers that allowed them to discuss their concept design in order to further develop 
their submissions based on feedback provided by the tender evaluation team. 

Tenderer responses 

2.30 Manteena and Lendlease submitted their tenders on time and in conformance with the 
requirements of the RFT.  

2.31 Manteena provided a total tender price of $17,303,579 (GST exclusive) and Lendlease 
provided a total tender price of $18,768,465 (GST exclusive). Table 2-3 shows the tender 
price for the two tenders, broken down by each of the phases. 

Table 2-3 RFT tender prices 

Tenderer  Phase 1 tender price  

$ (GST ex) 

Phase 2 tender price  

$ (GST ex) 

Total tender price  

$ (GST ex) 

Manteena  594,884 16,708,695 17,303,579 

Lendlease   535,080 18,233,385 18,768,465 

Source: Draft Tender Evaluation Report (February 2020) (Major Projects Canberra). 

2.32 Both tenders were over the budgeted amount of $15,535,200 (GST exclusive) for the design 
and construction component of the project. Manteena was over the budgeted amount by 
11.4 percent and Lendlease was over the budgeted amount by 20.8 percent. 

2.33 The magnitude of Lendlease’s tendered price was not immediately recognised by the 
Tender Evaluation Team and other participants. Various documentation was subsequently 
produced and circulated that consistently identified the tenderers’ being 11 percent and 17 
percent over the Territory’s budgeted amount. This had the effect of misrepresenting the 
magnitude of the extent to which Lendlease’s tendered price exceeded that of Manteena 
and the budget.   

Initial evaluation of RFT 

2.34 The Tender Evaluation Team undertook an evaluation of the tenders received on 23 January 
2020. The members of the Tender Evaluation Team separately reviewed the tenders that 
were received, met to discuss their assessments of the tenders and commenced the 
preparation of a draft Tender Evaluation Report. 
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Draft Tender Evaluation Report 

2.35 The Tender Evaluation Team assessed Manteena and Lendlease against the evaluation 
criteria identified in the RFT. A draft Tender Evaluation Report was produced and shared 
between members of the Tender Evaluation Team. The draft Tender Evaluation Report 
included scores against each of the criteria, a brief description of the assessment of the 
tenderers against each criterion and a proposed recommendation. 

2.36 Table 2-4 shows a summary of the results of the draft Tender Evaluation Report. 

Table 2-4 Draft Tender Evaluation Report scoring 

Tenderer  Total Score  Ranking 

Manteena  79 1  

Lendlease  52 2  

Source: Draft Tender Evaluation Report (February 2020) (Major Projects Canberra). 

2.37 The draft Tender Evaluation Report identified Manteena as the preferred tenderer by a 
significant margin. 

2.38 The draft Tender Evaluation Report concluded:  

The TET considered both tenderers provided good responses and understood the project with 
some exceptions as noted above. In evaluation the weighted criteria scores, referee reports 
and quality of the tender submissions provided, the TET concluded that Manteena 
demonstrated the best value for money, most suitable level of capability, expertise and 
capacity necessary to design and construct the project. 

2.39 The draft Tender Evaluation Report also stated: 

The TET recommend Manteena as the preferred tenderer so as to enter into negotiations for 
cost savings to align the tendered amount with the targeted budget. 

2.40 The draft Tender Evaluation Report made the following recommendation: 

The Tender Evaluation Team (TET) recommends that Manteena Commercial Pty Ltd be 
nominated as the preferred Tenderer, and that the TET be authorized to enter into contract 
negotiations on the following basis: that Manteena Commercial Pty Ltd identify areas of de-
scoping and cost savings, in conjunction with the TET, to bring the project within the target 
cost of the design and construction component of the project. 

Delegate disagreement 

2.41 The Delegate for the procurement, the Acting Executive Group Manager, Business Services 
Division (Education Directorate), became apprised of the proposed outcome of the RFT 
process and indicated their disinclination to agree with the draft Tender Evaluation Report. 
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2.42 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised that they did not agree with the 
recommendation of the Tender Evaluation Team as outlined in the draft Tender Evaluation 
Report: 

… neither tender in my view was capable of being accepted as they were, because neither of 
them actually met the full set of [what’s] required for the Government in terms of budget, 
outcomes, and the build form and stuff that we wanted. So … in my mind, this is almost the 
point where you've got a failed tender process where you're coming out for two results, 
neither which can be accepted as they are at that point there. 

2.43 The Acting Executive Group Manager, Business Services Division (Education Directorate) 
further advised: 

… the outcome is, in this case, [we] got two tenders neither which we could accept … 

2.44 Manteena and Lendlease submitted tenders on time and in conformance with the 
requirements of the RFT. Manteena provided a total tender price of $17,303,579 (GST ex) 
and Lendlease provided a total tender price of $18,768,465 (GST ex). Manteena was over 
the Territory’s budgeted amount by 11.4 percent and Lendlease was over the budgeted 
amount by 20.8 percent. The members of the Tender Evaluation Team separately reviewed 
the tenders that were received, met to discuss their assessments of the tenders and 
prepared a draft Tender Evaluation Report. The draft Tender Evaluation Report included 
scores against each of the criteria, a brief description of the tenderers’ assessment against 
each criterion and a proposed recommendation. Manteena was given a total score of 79 
and Lendlease was given a total score of 52. The draft Tender Evaluation Report 
recommended Manteena as the preferred tenderer and that the Tender Evaluation Team 
‘be authorised to enter into contract negotiations … [to] identify areas of de-scoping and 
cost savings, in conjunction with the TET, to bring the project within the target cost of the 
design and construction component of the project’. The Delegate for the procurement, the 
Acting Executive Group Manager, Business Services Division (Education Directorate), 
became apprised of the proposed outcome of the RFT process and indicated their 
disinclination to agree with the draft Tender Evaluation Report. 

Delegate’s imposition in decision-making process 

2.45 The Delegate for the procurement, the Acting Executive Group Manager, Business Services 
Division (Education Directorate), engaged in the procurement process prior to the Tender 
Evaluation Team having the opportunity to conclude its evaluation of the tenders and make 
a recommendation. This is not consistent with probity better practice or the Tender 
Evaluation Plan (July 2019), which identifies and extensively discusses the role of the Tender 
Evaluation Team in evaluating tenders and making a recommendation to the Delegate for a 
decision, for example: 

Once a preferred tenderer has been identified Delegate approval must be sought prior to any 
post tender negotiations which will take place prior to entering into a Contract. 

2.46 The circumstances in which the Acting Executive Group Manager, Business Services Division 
(Education Directorate) became apprised of the Tender Evaluation Team’s preference to 



  
  2: The procurement process 

Campbell Primary School Modernisation Project Procurement Page 31 

  

recommend Manteena as the preferred supplier is not clear. It is apparent, however, that 
there was a practice of sharing draft tender evaluation reports with senior officers and 
representatives in both Major Projects Canberra and the Education Directorate. In its 
response to the draft proposed report Major Projects Canberra identified that the practice 
of sharing draft tender evaluation reports with senior officers in Major Projects Canberra 
was contemplated by the Tender Evaluation Plan (July 2019). This is discussed in further 
detail in paragraphs 3.33 to 3.42. 

2.47 In an interview under oath or affirmation the chair of the Tender Evaluation Team advised 
that they did not provide the draft Tender Evaluation Report to the Acting Executive Group 
Manager, Business Services Division (Education Directorate), nor did they know how the 
report came to be provided to them. 

2.48 The chair of the Tender Evaluation Team advised that the draft Tender Evaluation Report 
had been ‘reviewed by my Manager and Director, which is our usual process’. The chair also 
advised that they provided the draft Tender Evaluation Report to the other members of the 
Tender Evaluation Team along with potential variations and exclusions to the scope of 
works to bring the project within budget: 

I'd sent out a list of potential things that could be value managed out to try and get under 
budget, I sent it to them, the [other Tender Evaluation Team members]. They had already 
reviewed the report with the recommendation that I'd sent over as a draft. 

2.49 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised that the prevailing practice was for draft 
tender evaluation reports to ‘typically … come up via the hierarchy of the organisation’. The 
Acting Executive Group Manager, Business Services Division (Education Directorate) advised: 

… the Tender Evaluation Team would write a report at the end of their deliberations on that. 
Now that draft report is then discussed and … would then generally go to a bunch of people 
higher in the hierarchy than all those people for discussions. 

2.50 The Acting Executive Group Manager, Business Services Division (Education Directorate) 
advised: 

I think that my first encounter with that draft report, was probably a meeting with the 
[Education Directorate] members of the Evaluation Team … Now also say [Design Delivery 
Director, Major Projects Canberra, I think, was in those conversations around or that was 
there, and then they would present where they got to with that evaluation, knowing it’s a 
draft evaluation and had that conversation around where that goes to there. 

2.51 The Delegate for the procurement, the Acting Executive Group Manager, Business Services 
Division (Education Directorate), engaged in the procurement process prior to the Tender 
Evaluation Team having the opportunity to conclude its evaluation of the tenders and make 
a recommendation. This is not consistent with probity better practice or the Tender 
Evaluation Plan (July 2019) and this allowed the Delegate to influence the recommendation 
of the Tender Evaluation Team. 
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Proposal of a Best and Final Offer process 

Value management process 

2.52 Where an RFT is issued, a preferred supplier is identified and the tendered price is above 
budget, a typical process that follows is a ‘value management process’. A ‘value 
management process’ to alter the project scope and identify cost savings was 
recommended by the Tender Evaluation Team in the draft Tender Evaluation Report. 

2.53 A ‘value management process’ is described as an opportunity for the Territory to discuss 
the preferred tenderer’s proposal with them to identify opportunities to amend the scope 
of works to reduce the tendered price. Participants in the procurement process described 
their familiarity with the ‘value management process’ and its use under these circumstances.  

2.54 Another possibility is that the Territory identifies additional funding to meet the tendered 
price of the preferred tenderer. In their response to the draft proposed report the chair of 
the first Tender Evaluation Team noted that they advised the Education Directorate 
members of the first Tender Evaluation Team on 23 March 2020 that an option for 
additional funding for the procurement was through sourcing COVID-19 economic stimulus 
funding for infrastructure on education projects. They advised of the possibility to both 
‘[value manage] and seek additional funding’. In its response to the draft proposed report 
the Education Directorate advised that ‘additional funds were discussed but were 
unavailable’. 

2.55 Some participants in the process thought that a ‘value management process’ would, as per 
usual processes, be the most effective way of coming to an agreement with the preferred 
tenderer within the budgeted parameters of the project. In an interview under oath or 
affirmation the Design Delivery Director (Major Projects Canberra) advised: 

… certainly I would have been recommending that, if I was there that you identify your 
preferred tenderer, and then embark on a value management process, which would basically 
be a negotiation with that tenderer to say, "right, this is how much we're looking to save on 
the project. Now, by working together, where can we identify items that we've asked for in 
the tender that you believe, well and equally on our side, you know, the Government side 
were less essential than other aspects". 

2.56 In response to questioning under oath or affirmation as to whether a ‘value management 
process’ was a possibility, the Acting Executive Group Manager, Business Services Division 
(Education Directorate) discussed the extent to which the tenderers’ prices were over the 
budget was a factor in their consideration: 

10% is, in my view, though, much higher than when you're trying to get 4 or 5% back or 1 to 
2% back, or something to get back there, that's a more normal number. 10% is an awful lot of 
money to go after value management process and essentially take a big chunk out of 
someone's design and come up with a whole new way of doing it at that point there. 
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Identification of a Best and Final Offer process 

2.57 A Best and Final Offer (BAFO) process typically seeks information from two or more 
tenderers to identify if there is any potential for a reduction in their tendered prices. For 
the Campbell Primary School Modernisation Project, the Territory identified opportunities 
for cost savings, by identifying aspects of the project scope that could be removed, against 
which the two preferred tenders were asked to respond. It is apparent that the option of a 
BAFO process was suggested by the Acting Executive Group Manager, Business Services 
Division (Education Directorate) as the delegate for the procurement. 

2.58 In an interview under oath or affirmation the Executive Branch Manager, Commercial 
Infrastructure (Major Projects Canberra) advised the request for a BAFO process: 

… came from the partner Directorate as a request because they were seeking best value for 
money from the financial offer aligning with the design requirements for the school. 

2.59 The option of a BAFO process was discussed at a meeting on 28 February 2020 to discuss 
the conduct of the procurement process. Present at the meeting were: 

 the Acting Executive Group Manager, Business Services Division (Education 
Directorate);  

 the Senior Project Manager, Commercial Infrastructure Branch, Infrastructure 
Delivery Partners (Major Projects Canberra); 

 the Design Delivery Director, Commercial Infrastructure Branch, Infrastructure 
Delivery Partners (Major Projects Canberra); 

 the Executive Branch Manager, Commercial Infrastructure Branch, Infrastructure 
Delivery Partners (Major Projects Canberra);   

 the Senior Director, Major Projects Section, Infrastructure and Capital Works Branch, 
Education Directorate; and  

 Assistant Director, Major Projects Section, Infrastructure and Capital Works Branch, 
Education Directorate.   

2.60 In an interview under oath or affirmation the chair of the first Tender Evaluation Team 
advised their understanding of the purpose of the meeting was to discuss the Tender 
Evaluation Team’s assessment results and likely recommendation that Manteena be 
identified as the preferred tenderer: 

I had actually expected that we were talking … that we were going to be discussing where 
Education were going to go and find either one of two things, where Education were going to 
go and find some more money so that we could go ahead with this procurement or if they 
were going to be able to … if they were going to agree that we could go into a value 
management process negotiation with a … recommended tenderer. 

2.61 At that meeting, the Acting Executive Group Manager, Business Services Division (Education 
Directorate) raised the option of a Best and Final Offer process. 
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2.62 In an interview under oath or affirmation the chair of the first Tender Evaluation Team 
advised: 

… I walked into this meeting thinking that's what we were going to be discussing about where 
to find other funding or how we were going to go forward, like if they were going to look at a 
value management process, which is not unusual we've done it on projects before. Anyway, 
what actually came of it ... out of it was [the delegate] wanted to go to a dual negotiation. 

2.63 In interviews under oath or affirmation members of the Tender Evaluation Team and other 
participants in the process identified that they had never experienced a BAFO process and 
that it was not a process that they were familiar with. 

2.64 Notwithstanding that the BAFO process was not envisaged in the Tender Evaluation Plan 
(July 2019) or was a process that was usually followed, some participants in the process did 
not disagree with the decision to proceed to a BAFO process.  In an interview under oath or 
affirmation the Executive Branch Manager, Commercial Infrastructure (Major Projects 
Canberra) advised: 

Whether or not I deemed it to be necessary at the time … I don't think I was either supportive 
or unsupportive of the BAFO. It was a request made, it was like, I can see the value in that 
request, I can see the challenges in that request. On balance, did I support it in the sense did I 
concur that it was okay to go and proceed with that process? I agreed to the process. I think 
supportive would be a word that would be too judgmental to necessarily apply. … I neither 
agreed or disagreed with it. It was reasonable. 

2.65 In an interview under oath or affirmation, the Acting Executive Branch Manager, 
Infrastructure and Capital Works (Education Directorate) advised that they did not have any 
concerns with respect to proceeding with a BAFO process. 

2.66 In an interview under oath or affirmation, a member of the first Tender Evaluation Team 
advised: 

Not really my place to say whether I was supportive or not. I could understand the 
requirements of why they wanted to go to a BAFO but based on other project experience, I 
also could see that there's opportunities to negotiate. I'm not too sure if the Delegate felt that 
those negotiations were of too higher values not to give an equal go for both tenderers to 
have another go. So … it's neither here nor there for me. 

Possibility for a re-tender 

2.67 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised that their preference was to re-tender for 
the procurement: 

My preferred option was to actually re-tender it to both, like full re-tender not BAFO …  

2.68 If this was the case, there is no evidence that this was seriously considered or pursued as 
an option. It is apparent that an outcome of the 28 February 2020 meeting was a desire to 
seek legal advice on the feasibility of proceeding to a BAFO process. 
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2.69 In response to the draft proposed report the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised: 

In this comment, I’m describing my initial thoughts, which I discussed with [Major Projects 
Canberra] and [Education Directorate] officers in advance of the meeting of 28 February and 
based on their advice, my preference had changed by the meeting date. 

Legal advice in relation to a Best and Final Offer process 

2.70 The Procurement Plan Minute (2019) and the Tender Evaluation Plan (2019) did not 
explicitly refer to the suppliers engaging in a potential BAFO process or detail the 
circumstances whereby a BAFO process should be considered. The RFT documentation did, 
however, allow for the possibility of a BAFO process. 

2.71 It was decided that legal advice would need to be sought in relation to the possibility for a 
BAFO process. In an interview under oath or affirmation the chair of the first Tender 
Evaluation Team advised that the need to seek legal advice on the BAFO process was 
recognised during the meeting on 28 February 2020: 

I think either my manager or maybe it was [Executive Branch Manager, Commercial 
Infrastructure (Major Projects Canberra)] … I think, one of those two said "Well, we'll have to 
go to the Government Solicitors" and yeah, [the delegate] agreed, “Yes, you do have to go the 
Government Solicitor's Office”. … So then walked out of that meeting got things in train to go 
and get approval to go to the Government Solicitor's Office, so I went to the Government 
Solicitor's Office, because that had to be approved internally, and forms signed, and 
applications put in place. Went to the Government's Solicitor's Office a couple of days later, 
basically asking them, can we go to a BAFO, Best and Final Offer?  

2.72 Following the meeting of 28 February 2020, the chair of the first Tender Evaluation Team 
sought advice from the ACT Government Solicitor’s Office on 5 March 2020 as to the 
possibility of conducting a BAFO process. 

2.73 The ACT Government Solicitor’s Office provided advice to the chair of the first Tender 
Evaluation Team on 12 March 2020. In its advice, the ACT Government Solicitor’s Office 
identified the ‘facts as we understand them’ and in doing so noted inter alia: 

3) Both Tenderers submitted Tenders on time and in conformance with the requirements of 
the RFT. 

4) Following evaluation of the Tenders it was found that both Tenderers were over the 
Directorate’s budget by 11-17%. 

5) In addition, both Tenders were deficient in one or more ways in the view of the evaluation 
team. 

6) In order to endeavour to meet the Directorate’s budget, the Delegate has requested both 
Tenders be approached with an opportunity to respond to a revised scope of the project, 
including being notified of the Directorate’s budget. 

2.74 In seeking advice from the ACT Government Solicitor’s Office, documentation was provided 
to support consideration of whether a BAFO process could be undertaken. Reference to 
these documents is provided in the advice provided by the ACT Government Solicitor’s 
Office to Major Projects Canberra. This includes the Request for Tender documentation 
(including the Standard Conditions of Tender – Construction, Addenda 1 through to 6 to the 
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Request for Tender), the Tender Evaluation Plan (July 2019), the Procurement Plan Minute 
(July 2019) and a draft BAFO request itself. 

2.75 The first Tender Evaluation Team’s draft Tender Evaluation Report, which identified the 
scores that were allocated to the tenders, was not provided to the ACT Government 
Solicitor’s Office nor was the correct calculation of the magnitude that Lendlease was over 
the budget correctly conveyed. 

2.76 In its response to the proposed draft report, Major Projects Canberra noted that the ACT 
Government Solicitor’s Office did not request the draft Tender Evaluation Report or scores 
from the tender evaluation process.  

2.77 The ACT Government Solicitor’s Office provided advice to the chair of the first Tender 
Evaluation Team on 12 March 2020. The advice confirmed there was scope to carry out a 
BAFO process: 

The RFT does not refer to BAFOs. However, section 29.4 of the Standard Conditions includes 
provision for BAFO processes. Section 29.4.1 relevantly provides: 

“If a single preferred Tenderer cannot be identified, but the Territory believes a value for 
money solution can still be achieved, the Territory reserves the right to use a BAFO process. 
This might be used if, for example:  

(1) costs submitted by all Tenderers are unacceptably high;  

(2) a preferred tenderer cannot be clearly determined based on the evaluation of the 
responses against the Assessment Criteria in this RFT;  

(c) all Tenders are unacceptably deficient in one or more areas; or 

(d) it becomes evident that the RFT contained a mistake or area of uncertainty which has 
resulted in one or more Tenders not meeting the Territory’s requirements”. 

2.78 In relation to the potential for a BAFO process, the ACT Government Solicitor’s Office noted: 

We are instructed that: 

(1) both Tenderers submitted Tenders with pricing that is significantly higher than the 
Directorate’s budget;  

(2) both the Tenderers had some deficiencies in their Tender responses; and  

(3) in order to obtain a value for money outcome, the Territory is of the view that a reduced 
scope may allow for Tenderers to provide responses within budget. 

2.79 The ACT Government Solicitor’s Office noted the RFT ‘allows the Territory to undertake a 
BAFO in these circumstances’ but importantly, the ACT Government Solicitor’s Office advice 
states that: 

… first the tender evaluation team will need to be satisfied in relation to section 29.4.2 of the 
Standard Conditions of Tender, which states:  

“Only Tenderers who the Territory believes capable of delivering the desired results, 
based on their submitted Tender including the results of assessment against the 
Assessment Criteria, may be invited to participate in the BAFO, if one is held.” 
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2.80 In this regard the ACT Government Solicitor’s Office noted: 

We are instructed that following a complete assessment of both Tenderers the Tender 
Evaluation Team was able to differentiate to an extent between the two which was the better 
offer. However, we are of the understanding that both Tenderers, with an opportunity to 
revise some of their design aspects of their responses, and in light of the revised scope, are 
assessed as capable of delivering the desired results. 

… 

Given that only two Tenderers were shortlisted to participate in the RFT process, and having 
regard to the fact that the Territory requires a not insignificant reduction in the scope of works 
in order to meet budget, it would appear that either Tenderer remains capable of being found 
suitable following the BAFO, and as such it would be prudent to give each the opportunity to 
revise their Tenders as part of a BAFO. However, this assessment is ultimately a matter for the 
tender evaluation team. 

2.81 The conduct of a BAFO process was inherently more beneficial to Lendlease than it was to 
Manteena, based on the Tender Evaluation Team’s assessment, as identified in the draft 
Tender Evaluation Report. Manteena had identified a lower tender price and had scored 
significantly higher against the evaluation criteria. There was much more potential for 
Lendlease to improve its bid, relative to Manteena. In requesting legal advice from the ACT 
Government Solicitor’s Office, incorrect information was conveyed as to the magnitude of 
difference between the tendered prices and the magnitude of difference between the 
scores of the tenders was not accurately conveyed. 

2.82 The draft Tender Evaluation Report recommended that a ‘value management process’ be 
entered into with Manteena. This is a process that can be used in circumstances where the 
tendered price exceeds the available budget. However, the Acting Executive Group 
Manager, Business Services Division (Education Directorate), as the delegate for the 
procurement, requested consideration of a Best and Final Offer (BAFO) process. The 
conduct of a BAFO process was inherently more beneficial to Lendlease than it was to 
Manteena, based on the Tender Evaluation Team’s assessment, as identified in the draft 
Tender Evaluation Report. Manteena had identified a lower tender price and had scored 
significantly higher against the evaluation criteria; there was much more potential for 
Lendlease to improve its tender, relative to Manteena. Legal advice was sought from the 
ACT Government Solicitor’s Office, which identified that the conduct of the BAFO process 
was permissible provided certain criteria and requirements were met.  

First Signed Tender Evaluation Report (March 2020) (signed but not endorsed) 

2.83 The Tender Evaluation Team produced an amended version of the draft Tender Evaluation 
Report on 18 March 2020. The first signed Tender Evaluation Report was signed by the Chair 
on 16 March and the two team members on 17 March 2020. 

2.84 Similar to the draft Tender Evaluation Report, the first signed Tender Evaluation Report 
included scores against each of the criteria, a brief description of the tenderers’ assessment 
against each criterion and a proposed recommendation. The score and ranking of the two 
tenderers was the same as in the draft Tender Evaluation Report, as shown in Table 2-4. 
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2.85 While the scores remained identical, there are differences in the qualitative assessment of 
each tender proposal in the first signed Tender Evaluation Report when compared with the 
draft Tender Evaluation Report. 

2.86 The first signed Tender Evaluation Report concluded: 

Following evaluation of both tenders the TET considered both tenderers provided conforming 
responses and understood the project with some exceptions … 

However, both tenderers costs submitted where assessed as being unacceptably high over the 
available funding. 

Based on both tenders being unacceptably high over the available funding and following 
advice from the delegate and Government Solicitor’s Office … the option of a Best and Final 
Offer is available for consideration by the delegate. The Government Solicitor has advised that 
the advice to tenderers is required to be the same so that both tenderers are provided an 
equal opportunity with no unfair advantage or disadvantage. The items for possible scope 
adjustment are outlined at Attachment K and are based on the advice from the Government 
Solicitor at item 21 and any further GSO advice. It includes features that the Territory is 
prepared to remove from scope as well as other cost reductions identified by the tenderer. 

2.87 The first signed Tender Evaluation Report recommended: 

… that a Best and Final Offer be requested of both tenderers, based on the items listed in 
Attachment K, inclusive of potential scope removal and further cost savings identified by the 
tenderer to bring the project within the target cost for the design and construction of the 
project and thus giving the highest potential to achieve best value for money for the Territory. 

2.88 The first signed Tender Evaluation Report was not signed or endorsed by the Acting 
Executive Group Manager, Business Services Division (Education Directorate). In its 
response to the draft proposed report, the Education Directorate advised that at the time 
the first signed Tender Evaluation Report was provided there were further conversations 
around the composition of the Tender Evaluation Team and how the BAFO would be 
conducted. The Education Directorate advised that the first Tender Evaluation Team was 
disbanded on 27 March 2020 therefore eliminating the need for further reconsideration of 
the first signed Tender Evaluation Report. 

2.89 In an interview under oath or affirmation the chair of the first Tender Evaluation Team 
advised that they received advice from their supervisor ‘that they wanted the Tender to be 
re-evaluated’. In response, the chair of the Tender Evaluation Team further advised ‘I said I 
can't possibly do that, so I quit from the Chair’. 

2.90 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) acknowledged: 

… some of this team did not want to be involved in the BAFO. 

So, they felt that they had done an evaluation already and they'd reached what they thought 
was an outcome, and they didn't want to do a second one and that was a conversation that 
was had around that. 

2.91 In response to the draft proposed report the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised ‘the first [Tender Evaluation Team] was 
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going to be asked to evaluate the BAFO, not to re-evaluate the tender but this is not 
accurately conveyed in the report’. 

2.92 In response to the final proposed report, the chair of the Tender Evaluation Team advised: 

I didn’t agree with the justification of going to a BAFO, however I recognised that the [Tender 
Evaluation Report] is just a recommendation and the delegate has the ability to not agree with 
the [Tender Evaluation Report] recommendation. What I objected to was being asked to re-
evaluate tenders I had already evaluated, i.e. the original submission. I felt that there was 
pressure to come up with different scoring than we had already produced – otherwise why 
would a re-evaluation of the original submission be required? It was the request to re-evaluate 
(the original submission – as that is all we had at that time) that I said I wouldn’t do. This is 
why I quit as chair. 

2.93 On 27 March 2020 the first Tender Evaluation Team was disbanded and a second Tender 
Evaluation Team was installed. 

2.94 The Tender Evaluation Team produced an amended and signed version of the draft Tender 
Evaluation Report (i.e. the first signed Tender Evaluation Report) on 18 March 2020. Similar 
to the draft Tender Evaluation Report, the first signed Tender Evaluation Report included 
scores against each of the criteria, a brief description of the tenderers’ assessment against 
each criterion and a proposed recommendation. The score and ranking of the two tenderers 
was the same as in the draft Tender Evaluation Report, but there were differences in the 
qualitative assessment of each tender proposal compared with the draft Tender Evaluation 
Report. The first signed Tender Evaluation Report was not signed or endorsed by the Acting 
Executive Group Manager, Business Services Division (Education Directorate) as the 
delegate. The first Tender Evaluation Team was subsequently asked to re-evaluate the 
tenders, but at least one member of the Tender Evaluation Team identified that they did 
not wish to participate in a re-evaluation process and the first Tender Evaluation Team was 
disbanded. 

Appointment of second Tender Evaluation Team 

2.95 On 27 March 2020 the Acting Executive Group Manager, Business Services Division agreed 
to the appointment of a second Tender Evaluation Team. Three new Tender Evaluation 
Team members were appointed. The members of the second Tender Evaluation Team were 
informed of their appointment via email on 27 March 2020. 

2.96 Similar to the first Tender Evaluation Team, the second Tender Evaluation Team included 
representatives from both Major Projects Canberra as well as the Education Directorate. 
The second Tender Evaluation Team comprised: 

 a representative of Major Projects Canberra, from the Infrastructure Delivery Partners 
(Commercial Infrastructure Branch), as the Chair; and,  

 two representatives from the Education Directorate, from the Infrastructure and 
Capital Works Branch. 
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2.97 As discussed in paragraph 2.14, the Procurement Plan Minute (July 2019) and the Tender 
Evaluation Plan (July 2019) had identified a senior representative from the Infrastructure 
Delivery Partners (Commercial Infrastructure Branch), Major Projects Canberra, as an 
Observer. This officer transitioned out of their role in Major Projects Canberra during 
February and March 2020 but in that time, and subsequent to that time, no other person 
was formally identified as having a role on the Tender Evaluation Team as an Observer.  

2.98 In an interview under oath or affirmation, the chair of the second Tender Evaluation Team 
advised: 

I got a phone call from [Executive Branch Manager, Commercial Infrastructure (Major Projects 
Canberra)] and [they] said that the delegate wasn't happy with the first evaluation and wanted 
a second evaluation done and that's where [they] asked me to take on that role. 

2.99 In an interview under oath or affirmation, one of the members of the second Tender 
Evaluation Team advised: 

I was asked to do an assessment of the original Tender Evaluation Report and provide a new 
Tender Evaluation Report, which we did … and that's outlined in that document. 

Second Signed Tender Evaluation Report (April 2020) (signed and endorsed) 

2.100 The second Tender Evaluation Team reassessed the tenders against the six weighted 
evaluation criteria. The chair of the second Tender Evaluation Team, in an interview under 
oath or affirmation, advised: 

When I took over as the Chair for the new TET (Tender Evaluation Team), to be fair, we didn't 
go through the previous documents, we wanted to do a sort of start from scratch a fresh look 
on it, and not be influenced by the previous teams’ outcomes. So, we didn't delve too much 
into what happened, in that instance, we sort of started fresh. 

2.101 The second Tender Evaluation Team produced a Tender Evaluation Report on 6 April 2020. 
The second signed Tender Evaluation Report was signed by the two members and the chair 
on 6 April 2020 respectively. 

2.102 The second Tender Evaluation Team completed its assessment and report within a week of 
its appointment. This contrasts with approximately four weeks that the first Tender 
Evaluation Team took to prepare the draft Tender Evaluation Report that had been 
produced and circulated by late February 2020. In its response to the draft proposed report 
Major Projects Canberra advised ‘the second evaluation was completed more rapidly than 
the target timeframe [of four weeks] as team members were instructed to prioritise this 
work given the implications for the timeframes for delivery of the project, and noting 
evaluation activities already completed. 

2.103 Similar to the draft Tender Evaluation Report, the second signed Tender Evaluation Report 
included scores against each of the criteria, a brief description of the tenderers’ assessment 
against each criterion and a proposed recommendation. Table 2-5 shows the scores and 
ranking of the tenderers. 
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Table 2-5 Second signed Tender Evaluation Report scoring 

Respondent  Total Score  Ranking  

Manteena  69.1 1 

Lendlease  68.4 2 

Source: Second signed Tender Evaluation Report (April 2020) (Major Projects Canberra). 

2.104 The second signed Tender Evaluation Report provided a breakdown of the narrower scores 
against each of the weighted criteria. The second signed Tender Evaluation Report stated: 

Following the assessment of all tenders, the TET came to the consensus agreement that 
Manteena Pty Ltd and Lendlease Building Pty Ltd both presented strong technical proposals 
and were low risk for the Territory. In this assessment the TET found that the scores based on 
each submitted tender were too close to clearly recommend a preferred tenderer. The TET are 
now seeking, under section 29.4 of the Standard Conditions of Tender – Construction, entering 
into a Best and Final Offer process for further assessment with a view to establish final ranking 
to determine a preferred tenderer. 

2.105 The second signed Tender Evaluation Report recommended: 

… entering into a Best and Final Offer (BAFO) process with Manteena Pty Ltd and Lendlease 
Building Pty Limited to establish final ranking to determine a preferred Tenderer. Additionally, 
the TET recommend increasing the Intellectual Property payment as per the attached 
Procurement Plan Minute Amendment. 

2.106 The second signed Tender Evaluation Report was approved by the Acting Executive Group 
Manager, Business Services Division (Education Directorate) as the Delegate on 8 April 2020. 

2.107 On 27 March 2020 the Acting Executive Group Manager, Business Services Division 
(Education Directorate) agreed to the appointment of a second Tender Evaluation Team. 
Similar to the first Tender Evaluation Team, the second Tender Evaluation Team included 
representatives from both Major Projects Canberra as well as the Education Directorate. 
The second Tender Evaluation Team produced a Tender Evaluation Report, which was 
signed by the two members and the chair on 6 April 2020 respectively. Manteena was given 
a total score of 69.1 and Lendlease was given a total score of 68.4. The report identified that 
the two tenderers ‘both presented strong technical proposals and were low risk for the 
Territory’ and that ‘the scores based on each submitted tender were too close to clearly 
recommend a preferred tenderer’. The report concluded a BAFO process be entered into. 
The second signed Tender Evaluation Report made the same recommendation as the first 
signed Tender Evaluation Report but the scores between the two tenderers were much 
narrower. The second signed Tender Evaluation Report was approved by the Acting 
Executive Group Manager, Business Services Division (Education Directorate) as the 
Delegate on 8 April 2020. 

Best and Final Offer process 

2.108 On 7 April 2020, the Acting Executive Branch Manager, Infrastructure and Capital Works 
provided an Executive Minute to the Acting Executive Group Manager, Business Services 
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Division (Education Directorate) seeking delegate approval to release the request for a 
BAFO.  

Request for Best and Final Offer 

2.109 The request for a BAFO was issued to Manteena and Lendlease on 8 April 2020. Responses 
were due by 5 May 2020. 

2.110 The tenderers were asked to revise their tenders against three of the six weighted criteria 
from the original RFT process. These formed the 'BAFO Assessable Criteria' and included: 

 WC3: a demonstration that the project will be completed within the contract period 
(20 percent); 

 WC4: a clear understanding of the project (30 percent); and 

 WC5: financial offer (20 percent). 

2.111 Tenderers were not asked to submit further responses in relation to the remaining three 
criteria: 

 WC1: past performance (10 percent); 

 WC2: technical, managerial skills, and resources to complete the project (10 percent); 
and 

 WC6: industrial relations and regional contribution (10 percent). 

2.112 Manteena provided a revised tender price of $15,100,000 (GST ex) and Lendlease provided 
a revised tender price of $15,997,366 (GST ex). Table 2-6 shows the tender price for the two 
tenderers, broken down by each of the phases. 

Table 2-6 BAFO tender prices 

Tenderer  Phase 1 tender price $ 
(GST ex) 

Phase 2 tender price $ 
(GST ex) 

Total tender price $ 
(GST ex) 

Manteena  471,104 14,628,896 15,100,000 

Lendlease  499,080 15,498,286 15,997,366 

Source: Third signed Tender Evaluation Report (June 2020) (Major Projects Canberra). 

2.113 When preparing a third signed Tender Evaluation Report, the second Tender Evaluation 
Team noted ‘the Lendlease BAFO submission failed to comply with the target budget of 
$15.5m by excluding Phase 1 fees [in its response]’. 

Third Signed Tender Evaluation Report – 5 June 2020 

2.114 The second Tender Evaluation Team assessed the revised tenders from Manteena and 
Lendlease. On 5 June 2020, a third signed and final Tender Evaluation Report was signed by 
the second Tender Evaluation Team. Table 2-7 shows a summary of the evaluation of the 
tenderers’ responses. 
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Table 2-7 Best and Final Offer Evaluation Report scoring 
 WC1 – Past 

performance 
WC2 – Skills 

and 
resources 

WC3 – 
Project 

completion 

WC4 –
Understanding 

of project 

WC5 – 
Financial 

offer 

WC6 – 
Industrial 
relations 

Total 
weighted 

score 

Weighting 10% 10% 20% 30% 20% 10%  

Manteena 7 7 7.5 8 8 7.1  

7 7 15 24 16 7.1 76.1 

Lendlease 8 8 7 6.5 5 7.9  

8 8 14 19.5 10 7.9 67.4 

Source: Third signed Tender Evaluation Report (June 2020) (Major Projects Canberra). 

2.115 The second Tender Evaluation Team re-assessed the revised tenders against the BAFO 
Assessable Criteria (criteria 3, 4 and 5), which comprised 70 percent of the total weighted 
score. The scores for the other three criteria were taken from the second signed Tender 
Evaluation Report approved by the Delegate on 8 April 2020. 

2.116 The third signed Tender Evaluation Report for the BAFO process identified Manteena as the 
preferred tenderer. The third signed Tender Evaluation Report for the BAFO process stated: 

Overall, both submission’s resourcing and programs represent low risk. The differentiating 
criteria are the design and fee proposal. Additional funding would be required to proceed with 
the Lendlease proposal which makes their submission a medium risk. Manteena have 
presented a strong and cost-efficient design proposal that provides best value for money, and 
the lowest risk profile. 

2.117 The third signed Tender Evaluation Report for the BAFO process recommended: 

… entering into a contract for Phase 1 (design) with Manteena Pty Ltd for $471,104.00 ex GST. 

2.118 The Acting Executive Group Manager, Business Services Division (Education Directorate), as 
the delegate, did not sign or otherwise approve the third signed Tender Evaluation Report. 

2.119 In response to the draft proposed report the Education Directorate noted that the Tender 
Evaluation Team did not identify that any of the tenders were non-conforming. 

Recommendation to the Director-General 

2.120 On 22 June 2020, the Acting Executive Group Manager, Business Services Division 
(Education Directorate) provided an Executive Brief to the Director-General of Education 
seeking: 

[Agreement] to enter into contract for Phase 1 of the Campbell Modernisation with Lendlease 
Building Pty Ltd for $499,080 (ex GST). 

2.121 In response to the draft proposed report, the Education Directorate advised that the Brief 
was provided at the request of the Director-General. 

2.122 The Executive Brief provided a brief summary of the procurement process. Attached to the 
brief was the third signed Tender Evaluation Report for the BAFO process that was signed 
by the second Tender Evaluation Team. 
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2.123 The Executive Brief stated: 

9. The TET recommends that Manteena Pty Ltd be awarded the contract to undertake phase 1 
(design development) of the project on the basis of Manteena’s BAFO achieving the highest 
score in their evaluation. 

10. The evaluation plan for the Campbell Primary School modernisation project has been 
approved by authorised officers in the Education Directorate and considered by the 
Government Procurement Board. Section 3.4(f) of the evaluation plan notes that the 
“preferred tenderer will be the tenderer offering the best value for money having regard to all 
relevant factors and may not necessarily be the tenderer with the highest score”. 

11. Having reviewed the report, I consider that the other tenderer, Lendlease Building Pty Ltd 
offers the best value for money despite a lower score in the TET’s evaluation. This view is 
informed by two main factors described below. 

12. Firstly, Lendlease outscored Manteena in the three evaluation criteria that were not 
reassessed as part of the BAFO. These criteria (WC1 – Past Performance, WC2 – Skills and 
Resources and WC6 – Secure Local Jobs Code) are reliable long term indicators of a company’s 
ability to deliver quality projects and government initiatives such as Secure Local Jobs. 

13. Secondly, while Manteena outscored Lendlease in the other three evaluation criteria that 
related to the design solution submitted as part of the tender process, the contract for the 
project allows for the re-design of the new buildings as part of the next phase of the project. 
Also under the procurement model, the directorate is assigned the Intellectual Property of the 
tenderers so that the best elements of each design can be used in the upcoming design 
development phase to produce the best overall design for the new building. At the end of first 
phase of the contract, the design and cost of the building is agreed in the building contract for 
phase 2.  

14. In my consideration of the two BAFO’s, the stronger proven track record of Lendlease over 
Manteena outweighs the weaker design submission submitted given the opportunity in phase 
1 of the contract to further refine the design and cost of the proposal before entering phase 2. 

15. In the Tender Evaluation Report, the team notes that “both submission’s resourcing and 
programs represent low risk” before stating that the additional cost of Lendlease’s proposal 
presents increased risk over Manteena’s proposal. Given the opportunity in phase 1 to refine 
the design and cost before proceeding with phase 2 this risk can be mitigated. 

2.124 On 25 June 2020 the Director-General agreed to the recommendation ‘to enter into 
contract for Phase 1 of the Campbell Modernisation with Lendlease Building Pty Ltd’ and in 
doing so annotated the Executive Brief as follows: 

Approved – noting the reasons identified in paragraphs 12 – 15, in particular the importance 
of long-term factors. 

2.125 In its response to the draft proposed report Manteena disagreed with the statement that 
‘under the procurement model, the directorate is assigned the Intellectual Property of the 
tenderers so that the best elements of each design can be used in the upcoming design 
development phase’. Manteena advised: 

While the procurement model allows the assigning of Intellectual Property, this is up to the 
tenderer and not an obligation on the tenderer. Effectively the tenderer had the option to 
assign the [Intellectual Property] for a fee. Manteena could have chosen not to assign the 
[Intellectual Property] to the Territory and foregone the Copyright Assignment Fee, in which 
case the Territory would have been unable to use the ‘preferred’ design. If this eventuated, 
the argument made by the Acting Executive Group Manager, Business Services Division 
(Education Directorate) to use Manteena’s design to improve Lendlease’s design would not 
have occurred. 
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After we were advised that we were unsuccessful, Manteena were pressured to provide the 
completed Copyright Assignment Deed. The Territory took the position that we were 
compelled to sign it as it was effectively a condition of tendering that the [Intellectual 
Property] be assigned. Many of the design consultants in Manteena’s team were reluctant to 
accede to this request but eventually provided this assignment. 

2.126 Clause 5.8.1 of the RFT document stated: 

The Territory has available [a sum] which it may at its sole and absolute discretion pay (in 
whole or in part, as it determines) to the unsuccessful Tenderer in exchange for the 
assignment of intellectual property rights in the unsuccessful Tenderer’s Tender. 

2.127 However, clause 5.8.4 of the RFT document states: 

Any payment of the Available Sum will be subject to and conditional upon the assignment of 
proprietary rights, including ownership of all intellectual property rights, in the bidding 
material and design received from the relevant Tenderer in relation to the Tender. 

2.128 Clause 5 of the BAFO request document states: 

In recognition of the additional workload and cost associated with this BAFO process, it has 
been agreed that Intellectual Property payments of $75,000 excluding GST will be made to 
both respondents should they proceed with the BAFO. As per the conditions of the RFT a 
$75,000 excluding GST payment will be paid to the un-successful respondent in addition to the 
BAFO payment. 

2.129 The BAFO request document is otherwise silent on the assignation of Intellectual Property 
rights but clause 13 states ‘all other conditions of the RFT apply to this request for BAFO’.  

2.130 The Audit Office considers that the assignation of the Intellectual Property rights for the re-
design of the school buildings from the unsuccessful tenderer was not a fait accompli, and 
the presumption that ‘the directorate is assigned the Intellectual Property of the tenderers 
so that the best elements of each design can be used in the upcoming design development 
phase’ was incorrect. 

Director-General as decision-maker 

2.131 The Acting Executive Group Manager, Business Services Division (Education Directorate), 
had been the delegate for decision-making up to that point. The Audit Office sought advice 
as to why the Director-General became the decision-maker at that point. 

2.132 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised: 

I absolutely know it was in my delegations to make that decision but that wasn't a decision I 
was going to make without some degree of oversight in that sense. So, wasn’t going to look to 
overturn a Tender Evaluation Team’s recommendation without setting out and explaining my 
reasons to in this case, my Director-General, on why I think I would not agree with a Tender 
Evaluation Team’s recommendation and why I think that’s the contractor and not that one. 

… 

If I’m taking advice, and just saying “nah, don’t believe it, I want to make a different decision” 
that’s something I think deserves some scrutiny, which is what that decision, that document is 
all about, which is, this is the reasons I think, this is the answer, and off to the next person up 
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the chain, who ultimately by the way was the person who delegates responsibility to me. In 
this case, I sort of said “not my delegation, your decision” in that way there. 

… 

And I think that’s important, because, you know, I could have made that decision, but it’s not a 
decision I’d like to make, overturning somebody else’s entire recommendation on that. 

2.133 In an interview under oath or affirmation the Director-General also advised of an intention 
to take a more proactive role in the oversight of important projects: 

When I returned from my leave in March 2020, during my handover from the Acting Director-
General … the matter of a discussion around the forthcoming contracts was handed over to 
me … I believe one of the things [that was] passed on to me was a view for these important 
projects, potentially, the Director-General should be the Delegate. I didn’t take any action on 
that at the time, however, as the process went on, and it began … it was starting to lose the 
timeliness was becoming an issue and there was a great deal of interest about it coming from 
various quarters of government, as you would have seen from the documents, it seemed to 
me that the only way that I would have any oversight of what was happening with that project 
was if I became the Delegate, and so that was a discussion that I had with [the Acting 
Executive Group Manager, Business Services Division]. 

2.134 In response to the draft proposed report the Education Directorate advised that it was the 
Director-General’s decision to become the final decision-maker. 

Documentation of decision-making 

2.135 The reasoning for the recommendation to the Director-General is embodied in four 
paragraphs in the Executive Brief. This contrasts with: 

 the detail included in the third signed Tender Evaluation Report; and 

 supporting documentation in the form of the Tender Evaluation Team's individual 
Evaluation Worksheets which included detailed comments against the evaluation 
criteria. 

2.136 In making the alternative recommendation to the Director-General, the Acting Executive 
Group Manager, Business Services Division (Education Directorate) was seeking to over-rule 
the professional advice of the Tender Evaluation Team. It was therefore incumbent on the 
Acting Executive Group Manager, Business Services Division (Education Directorate) to 
adequately and appropriately articulate their rationale and reasoning. This did not occur.  

2.137 In response to the draft proposed report, the Education Directorate advised: 

There is no guidance provided in existing procurement process documents as to the level of 
justification required to support an alternative recommendation to a delegate. The content of 
the Executive Brief included considerations and recommendations for the Director-General 
which were accepted.  

2.138 The Executive Brief notes ‘Lendlease outscored Manteena in the three evaluation criteria 
that were not reassessed as part of the BAFO’ and that ‘[these] are reliable long term 
indicators of a company’s ability to deliver quality projects and government initiatives such 
as Secure Local Jobs’. No further information is provided in the Executive Brief to explain 
this viewpoint. 
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2.139 The Executive Brief also notes ‘the stronger proven track record of Lendlease over 
Manteena outweighs the weaker design submission submitted’. No further information is 
provided to support the assertion that Lendlease has a ‘stronger proven track record’. In its 
response to the draft proposed report the Education Directorate advised: 

The “long term factors” referred to by the Acting Executive Group Manager, Business Services 
Division (Education Directorate) was in reference to the past performance of Lendlease as the 
Tender Evaluation Team identified Lendlease as having superior past performance than 
Manteena as evidenced in the [Tender Evaluation Report]. 

2.140 The Tender Evaluation Plan (July 2019) acknowledges that ‘the preferred tenderer will be 
the tenderer offering best value for money having regard to all relevant factors and may 
not necessarily be the tenderer with the highest score’. However, the Tender Evaluation 
Plan (July 2019) also states: 

If the preferred tenderer is not the tenderer with the highest score, full justification for 
selection of another tender will be provided. 

2.141 In response to a request for a Best and Final Offer from the two tenderers, Manteena 
provided a revised tender price of $15,100,000 (GST ex) and Lendlease provided a revised 
tender price of $15,997,366 (GST ex). The tenderers were asked to revise their tenders 
against three of the six weighted criteria from the original RFT process, namely: WC3: a 
demonstration that the project will be completed within the contract period (20 percent); 
WC4: a clear understanding of the project (30 percent); and WC5: financial offer (20 
percent). The scores for the remaining three criteria from the original RFT process were to 
remain. A third signed and final Tender Evaluation Report was prepared and signed by the 
second Tender Evaluation Team. The report gave Manteena a score of 76.1 and Lendlease 
a score of 67.4. The report stated ‘Manteena have presented a strong and cost-efficient 
design proposal that provides best value for money, and the lowest risk profile’ and sought 
approval to enter into a contract for Phase 1 of the project with Manteena. At the time the 
Acting Executive Group Manager, Business Services Division (Education Directorate) did not 
sign or endorse the third signed Tender Evaluation Report, but instead provided an 
Executive Brief to the Director-General of the Education Directorate that sought approval 
to enter into a contract for Phase 1 of the project with Lendlease. 

2.142 The reasoning for the recommendation to the Director-General is embodied in four 
paragraphs in the Executive Brief. In making the alternative recommendation to the 
Director-General, the Acting Executive Group Manager, Business Services Division 
(Education Directorate) was seeking to over-rule the professional advice of the Tender 
Evaluation Team. It was therefore incumbent on the Acting Executive Group Manager, 
Business Services Division (Education Directorate) to adequately and appropriately 
document their rationale and reasoning. This did not occur. There was inadequate 
documentation to support the recommendation to enter into a contract with Lendlease, as 
opposed to Manteena. A key factor in the decision was an expectation that the Directorate 
was assigned the Intellectual Property of the tenderers, in the form of the re-design of the 
buildings, so that the ‘best elements of each design can be used in the upcoming design 
development phase’. The Audit Office considers that the assignation of the Intellectual 
Property rights for the re-design of the school buildings from the unsuccessful tenderer was 
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not a fait accompli, and the presumption that ‘the best elements of each design can be used 
in the upcoming design development phase’ was incorrect.  

Evaluation considerations 

2.143 The Audit Office sought further advice and explanation from the Acting Executive Group 
Manager, Business Services Division (Education Directorate) as to the rationale for their 
recommendation to the Director-General. In doing so the Audit Office noted that the Acting 
Executive Group Manager, Business Services Division produced a document in February 
2021 that sought to provide further insight and explanation as to their recommendation to 
the Director-General at the time. The document stated: 

In my review of the Tender evaluation report (prepared by the members of the Tender 
Evaluation Panel) I noted two main factors for further consideration. 

2.144 The February 2021 document produced by the Acting Executive Group Manager, Business 
Services Division (Education Directorate) noted that the three evaluation criteria not 
reconsidered as part of the BAFO process were important as ‘long term’ factors of 
performance: 

Firstly, the long-term indicators (such as past performance, skills & resources, and Secure Local 
Jobs) had not been reconsidered as part of the BAFO and Lend Lease outscored Manteena on 
the categories. 

2.145 The February 2021 document produced by the Acting Executive Group Manager, Business 
Services Division (Education Directorate) also noted that Lendlease had closed the pricing 
gap with Manteena and that this gap could be further closed and refined during the design 
and construct process: 

Secondly, while Manteena outscored Lend Lease on the criteria directly influenced by their 
design, they had closed the pricing gap (based on the limited feedback they received as part of 
the BAFO) and noted that in a design and construct contract, those design refinements could 
be continued by whichever company was in contract with the territory in a detailed design 
phase. 

Ability to ‘close the pricing gap’ 

2.146 The February 2021 document produced by the Acting Executive Group Manager, Business 
Services Division (Education Directorate) noted: 

The BAFO team were assisting in the evaluation of the design by [Infrastructure and Capital 
Works’] pedagogy lead (an experienced school principal) who had recently joined the branch. 
[Their] input in the assessment increased the difference between the Manteena and Lendlease 
score for design understanding from the Tender scoring (which [they] hadn’t been involved 
with). 

However, [their] other advice about both designs was that they were based on the 2019 
version of the Education Development Infrastructure Specification, which [they] had joined 
[Infrastructure and Capital Works] to review. At the time of the BAFO, the review outcomes 
included increased site line / visibility requirements, new functional relationships between the 
spaces and an increase in the space allocation per student. 
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The advice I was receiving is that both designs were going to have to evolve once a company 
was in a design development contract and we could have direct conversations outside of a 
procurement process. 

Lendlease had demonstrated that they could make significant changes to their design from 
tender to BAFO and in my view, this would continue with the stronger site team. 

2.147 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) elaborated on this consideration: 

So, in my view, looking at the report, [the Tender Evaluation Team] had re-assessed a number 
of factors, basically, relating to the design at that time there, and they were assessing strictly 
in accordance with the documents that went out and all that sort of stuff there, and I had a 
couple different conversations going on at that point there, one of which was from my new 
pedagogy expert in ICW … who had done the review of the design and how it fits in relation to 
our [Education Directorate Infrastructure Specifications] … essentially our school design book 
in that. So, a couple of conversations happening in that sense. 

2.148 The Acting Executive Group Manager, Business Services Division (Education Directorate) 
further advised: 

So, the views I was getting back from my pedagogy person was that both those designs aren't 
going to work. … Neither of those designs were actually going to get built, we were going to be 
evolving those designs and coming up with a new design that actually met the current 
interpretation or the current views on what EDIS should be providing in terms of space for kids 
and facilities and all that sort of stuff there, the pedagogy side of it. 

2.149 The February 2021 document produced by the Acting Executive Group Manager, Business 
Services Division acknowledged that Manteena provided a better design for the project and 
therefore received a higher score for ‘WC4: a clear understanding of the project (30 
percent)’. However, the February 2021 document also asserted: 

 'both designs were going to have to evolve once a company was in a design 
development contract'; and 

 'Lendlease had demonstrated that they could make significant changes to their design 
from tender to BAFO'. 

2.150 Notwithstanding that Manteena had been identified as having the better design by the 
Tender Evaluation Teams, in the BAFO process and earlier RFT process, the Acting Executive 
Group Manager, Business Services Division (Education Directorate) identified Lendlease as 
the preferred tenderer because they had demonstrated an ability to ‘close the gap’ with 
Manteena between the RFT and the BAFO. This is unfair. Such an assessment does not fairly 
value or reward the efforts of a tenderer and the merits of their tender. As discussed in 
paragraphs 2.81 to 2.82, the decision to proceed to a BAFO process was inherently more 
beneficial to Lendlease than it was to Manteena, based on the first Tender Evaluation 
Team’s assessment, as identified in the draft Tender Evaluation Report. 
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2.151 In their response to the draft proposed report the Acting Executive Group Manager, 
Business Services Division (Education Directorate) noted: 

The procurement process was intentionally designed to enable the Directorate to leverage the 
best design elements of each tender to be incorporated into the final built outcome. This was 
clear and transparent in the tender documentation. 

As an interactive design and construct tender, both tenderers were aware that the tendered 
designs (for which the Territory paid to transfer the IP) would be used to further refine the 
design in phase 2 of the contract. Lendlease made the larger reduction as part of their phase 2 
BAFO offer and therefore demonstrated their ability to manage costs to the Territory during 
the remainder of the project. This is a fair consideration in relation to the best procurement 
outcome for the Territory. 

2.152 The Acting Executive Group Manager, Business Services Division (Education Directorate) 
produced a document in February 2021 that sought to provide further insight and 
explanation as to their recommendation to the Director-General to enter into a contract 
with Lendlease. The February 2021 document acknowledged that ‘Manteena outscored 
Lend Lease on the criteria directly influenced by their design’ but that Lendlease ‘had closed 
the pricing gap (based on the limited feedback they received as part of the BAFO) … [and] 
in a design and construct contract, those design refinements could be continued by 
whichever company was in contract with the territory in a detailed design phase’. This is 
unfair. Such an assessment does not fairly value or reward the efforts of a tenderer and the 
merits of their tender. 

‘Long term’ factors 

2.153 The February 2021 document produced by the Acting Executive Group Manager, Business 
Services Division (Education Directorate) noted: 

In my experience a strong project team is a key element for success on a brownfields project 
such as Campbell. This becomes even more important as project timelines are under pressure 
with late construction start and a fixed opening date (as happens in school projects). With the 
elongated tender / BAFO timeline this was obviously going to become a pressure at Campbell. 
In my role of delivering the education capital works program, I placed a high importance of the 
risk to the territory of not delivering this piece of social infrastructure. 

Weaker site teams under pressure due to timing and scope changes create extra risk to the 
territory. This has recently demonstrated once again on a current EDU project … 

2.154 Notwithstanding this assertion it is noted that the third assessment criteria was ‘a 
demonstration that the project will be completed within the contract period’ and this was 
assessed by the second Tender Evaluation Team and documented in the third signed Tender 
Evaluation Report. Manteena scored higher than Lendlease on this criterion.  

2.155 In an interview under oath or affirmation in June 2021, the Acting Executive Group Manager, 
Business Services (Education Directorate) elaborated on what they described as the ‘long 
term’ factors that they took into account in their decision-making: 

Long term, company performance is based on the culture of the company and sustaining a 
level of performance over the years, in a project where there's lots of change ... The long-term 
factors are a bit of an indicator of where it's going to go to. So, to me some of the risk about 
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the fact we were about to change design triggers what I see some of the risk factors on 
Manteena … 

Manteena in my view are better at a straight line of work, give them a nice greenfield site, let 
them go. LendLease are better at managing complex situations, tight deadlines, and changing 
environments in that way. So, that's, that's the sort of thoughts in my head, and based on my 
experience with the companies and my observations of how they perform in the local 
marketplace, in that sense there. Yeah, the project was going to get challenging because we 
were going to be changing the design, and we still have a hard deadline about when we're 
going to open the school. So, it was going to be one of those projects, which is evolving as it 
goes, and in my mind, that wasn't where Manteena's strengths are … 

2.156 In an interview under oath or affirmation, the Acting Executive Group Manager, Business 
Services Division (Education Directorate) referred to their previous role as the Secure Local 
Jobs Code Registrar between November 2018 and January 2020, and how this experience 
had influenced their consideration: 

So, Lendlease had been scored by I think, the original Tender Evaluation Team, as better 
systems, better people, and better performance on the social measures, including LIPP (Local 
Industry Participation Policy) and Secure Local Jobs, and all those other bits that have been my 
life for the year before. So, that's where my differing recommendation to the Director-General 
was that I actually don't think the way the scores went, essentially, the way the scores work is 
that you're going to get that outcome, when I don't think that's the best outcome, I think the 
best outcome is to go with LendLease, who are the better contractor for what we're doing, 
noting that that design, the first thing we are going to do it in phase one is throw it out, or not 
throw it out, evolve it, radically, to get a design that works for what we want to do for school. 

2.157 In their response to the draft proposed the Acting Executive Group Manager, Business 
Services Division (Education Directorate) noted ‘the long term factors [were] in reference 
to the past performance of Lendlease as the [Tender Evaluation Team] identified Lendlease 
as having superior past performance than Manteena as evidenced in the [Tender Evaluation 
Report]’. 

2.158 The February 2021 document identified that the protracted procurement process for the 
Campbell Primary School Modernisation Project created risks for the delivery of the project 
and it asserted that Lendlease was in a stronger position to manage these risks due to ‘long 
term factors’. In doing so, the Acting Executive Group Manager, Business Services Division 
(Education Directorate) referred to their previous role as the Secure Local Jobs Code 
Registrar between November 2018 and January 2020, and how knowledge and 
understanding from this experience had influenced their consideration. The conduct and 
timing of the procurement process, including the decision to go to a BAFO process, was 
within the responsibility and control of the Territory; it is unfair to identify risks deriving 
from the protracted procurement process as a basis on which to penalise a tenderer that 
had consistently been identified as the preferred supplier throughout the process. The 
Acting Executive Group Manager, Business Services Division (Education Directorate) 
asserted that Lendlease was likely to perform better based on ‘long term factors’. In their 
response to the draft proposed report the Acting Executive Group Manager, Business 
Services Division (Education Directorate) advised that this assessment was based on the 
second Tender Evaluation Team’s assessment of the RFT responses and the scoring of ‘WC1 
– past performance’ (Lendlease received a score of 8 and Manteena received a score of 7). 
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Value for money 

2.159 The Tender Evaluation Plan (July 2019) allowed for an ‘overall assessment of value for 
money’: 

Following assessment of Tenders against the Assessment Criteria, to determine the overall 
final ranking of Tenderers, the evaluation team may conduct a final qualitative assessment of 
overall value for money taking into account, for example: 

(i) risk (which may include, without limitation, financial risk and risk arising as a result of the 
Tender being assessed as an unacceptably high risk against any Assessment Criteria);  

(ii) the results of the evaluation against the Assessment Criteria;    

(iii) whole of life (WOL) costs; and  

(iv) any other matter set out in, or relevant to, the Government Procurement Act 2001 (ACT). 

2.160 The 22 June 2020 Executive Brief to the Director-General from the Acting Executive Group 
Manager, Business Services Division (Education Directorate) asserted that Lendlease ‘offers 
the best value for money despite a lower score in the TET’s evaluation’ and that this was 
possible by virtue of the Tender Evaluation Plan (July 2019): 

10. … Section 3.4(f) of the evaluation plan notes that the “preferred tenderer will be the 
tenderer offering the best value for money having regard to all relevant factors and may not 
necessarily be the tenderer with the highest score”. 

2.161 The February 2021 document produced by the Acting Executive Group Manager, Business 
Services Division (Education Directorate) similarly noted that the preferred tenderer may 
not necessarily be the tenderer with the lowest score: 

In the brief I set out a case why the preferred tenderer should be the tenderer offering the 
best value for money having regard to all relevant factors and may not necessarily be the 
tenderer with the highest score. 

2.162 In an interview under oath or affirmation, in response to the questions ‘Did you introduce 
another scoring regime? In your process? In your recommendation?’ the Acting Executive 
Group Manager, Business Services Division (Education Directorate) advised: 

I don't think I introduced another scoring regime. I don't think I took the scores that were 
there on board. What I think I did in terms of reading that one there is, in my mind, I kind of 
thought is that the right weighting? On those factors? And I think that's where my mind was, is 
that the right set of weighting on those points there? And then went to the part of the 
Procurement Plan that talks about the fact well, it’s the overall value for money, it’s the 
overall risk to the Territory, it's all of those things, and the highest score isn't necessarily going 
to be the one who wins the job, and that was clearly in the Procurement Plan, it's been 
endorsed by the Government Procurement Board, and it's there for those sorts of those things 
there. 

2.163 In its response to the draft proposed report, the Education Directorate advised: 

The Acting Executive Group Manager, Business Services Division (Education Directorate)’s 
justification on what was the best management of risk for the complex project was based on 
professional judgement of the Acting Executive Group Manager, Business Services Division 
(Education Directorate), as an Executive with significant experience with delivering capital 
works. 
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2.164 In response to the draft proposed report the Acting Executive Group Manager, Business 
Services Division (Education Directorate) noted: 

The draft report seems to imply that taking a decision that is contrary to the ratings or 
weightings is unfair. However, it is not mathematically possible for the delegate to vary from 
the recommendation of a [Tender Evaluation Team] without having the effect of changing 
either or both of the weightings or ratings. Therefore, the draft report seems to assume that 
the Delegate should not make a decision other than the recommendation in spite of the clause 
in the [Tender Evaluation Plan (2019)] (approved by [the ACT Government Solicitor’s Office] 
and Government Procurement Board) stating that they have that option. 

… 

Presented with a tender evaluation report that suggested a relatively small local construction 
company would be 50% superior to a national tier 1 construction company on a brown field 
site, my view as a delegate was that it needed to be reviewed. In doing so, I engaged with the 
finding and worked transparently seeking the views of [Major Projects Canberra] and the [ACT 
Government Solicitor’s Office] in the process. Rather than being unfair, it was the appropriate 
and reasonable exercise of a delegate’s role to achieve the best procurement outcome for the 
Territory. 

I also note that the Director-General was the final decision maker on the procurement and 
endorsed my assessment of the best procurement outcome for the Territory. 

2.165 In its response to the final proposed report Manteena advised: 

Manteena have operated successfully for over 40 years in the ACT and throughout Australia 
with over 100 staff. In Canberra, Manteena have delivered multiple education projects 
including several for ACT Government valued at in excess of $50M each in Belconnen and 
Tuggeranong, as well as many large schools in Gungahlin and were also a significant 
contributor to the BER program. Additionally, Manteena has been engaged to deliver some of 
the Territory’s most complex and significant projects including the COVID-19 Surge Centre in 
Garran. Around the timing of the decision to not engage Manteena on the Campbell School 
project, Manteena were awarded a major extension to the Intensive Care Unit at the Canberra 
Hospital by ACT Government which involved complex brownfield extension and refurbishment 
works. Manteena rejects the assertion that we were somehow less capable of delivering the 
Campbell Primary School Modernisation project. 

2.166 The Tender Evaluation Plan (July 2019) allowed for an ‘overall assessment of value for 
money’ and countenanced that the preferred tenderer might not be the ‘the tenderer with 
the highest score’. In doing so, however, the Tender Evaluation Plan (July 2019) required 
that ‘full justification for selection of another will be provided’. This did not occur at the 
time of the decision by the Director-General of the Education Directorate. Subsequently, in 
February 2021 and in June 2021 in an interview under oath or affirmation, the Acting 
Executive Group Manager, Business Services Division (Education Directorate) sought to 
provide a rationale as to why they believed the tenderer with the higher price and lower 
score against the weighted evaluation criteria offered ‘overall value for money’. In doing so 
they effective re-weighted and re-prioritised the evaluation criteria with which the Territory 
approached the market and sought tenders. Probity was not demonstrated in the 
procurement process to ‘deal fairly, impartially and consistently with suppliers’, as provided 
for by Procurement Policy Circular PC 21: Probity and Ethical Behaviour. 
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RECOMMENDATION 1 PROBITY ADVICE 

Major Projects Canberra, in cooperation with Procurement ACT, should review and revise 
its procurement guidance documentation, and associated templates, to explicitly require 
the preparation of  independent probity advice  where a delegate or decision-maker seeks 
to over-rule the recommendation of the tender evaluation team.  
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3 GOVERNANCE AND ADMINISTRATIVE MATTERS 

3.1 During the audit a number of governance and administrative matters relating to the 
procurement were identified. This chapter discusses the documentation of roles and 
responsibilities, the management of risk (including probity risk), communication processes 
with tenderers and the tender debrief process. The chapter also discusses risks associated 
with the amended standard contractual terms and conditions that were negotiated with 
Lendlease as the preferred tenderer. 

Summary 

Conclusion 

During the course of the audit a number of governance and administrative shortcomings in the 
procurement process were identified. These relate to the documentation of roles and 
responsibilities, procurement risk management (including probity risk management), the use of 
Confidentiality and Conflict of Interest Undertaking forms by participants, communication 
processes with tenderers and the tender debrief process. 

A risk relating to the probity of the procurement process was the participation and involvement of 
various staff from Major Projects Canberra and the Education Directorate whose roles and 
responsibilities were not specifically and explicitly documented in procurement governance 
documents such as the Tender Evaluation Plan (July 2019) or Procurement Plan Minute (July 
2019). Managers and supervisors had an ‘oversight’ and ‘quality assurance’ role which involved 
reviewing draft tender evaluation reports completed by the Tender Evaluation Teams. This allows 
for potential influence or interference to occur without explicit and specific clarity on their role 
and purpose. 

The procurement process was also characterised by informal, uncontrolled and poorly 
documented communication with tenderers and other parties. This undermines the probity of the 
procurement process. 

Key findings 
 Paragraph 

In its response to the RFT, Lendlease identified a number of proposed departures 
from the Territory’s standard contractual terms and conditions. The most significant 
proposed departure sought to limit the sum payable as compensation to the 
Territory for any loss arising from a breach of contract by Lendlease to 50 percent of 
the value of the contract. There is evidence that the Chair of the first Tender 
Evaluation Team identified the proposed changes to the standard contractual terms 
and conditions as a risk in February 2020, but they were not specifically and explicitly 

3.29 
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documented in any of the tender evaluation reports that were subsequently 
produced by either of the Tender Evaluation Teams. Following the identification of 
Lendlease as the preferred tenderer in late June 2020 Major Projects Canberra 
commenced negotiations with Lendlease, with the major focus of negotiation being 
the proposed cap on general liability. Considerable effort was put into the 
negotiations, which were finally concluded on 10 September 2020, with Lendlease 
agreeing to a cap on general liability of 200 percent of the value of the works. The 
effect of accepting a lower cap on liability is that the Territory has less recourse to 
pursue the contractor for damages, costs and any losses incurred. The time taken to 
negotiate the final contract put further pressure on the delivery of the project. 

The Procurement Plan Minute (July 2019) and the Tender Evaluation Plan (July 2019) 
identified four members of the Tender Evaluation Team and documented their role 
and responsibilities in the procurement process. In addition to the Tender Evaluation 
Teams, a range of staff in both Major Projects Canberra and the Education 
Directorate were involved in the procurement. Managers and supervisors had an 
‘oversight’ and ‘quality assurance’ role, which involved reviewing draft tender 
evaluation reports completed by the Tender Evaluation Teams. There is also 
evidence that advice was sought from other Major Projects Canberra officers at 
various times during the procurement. The Tender Evaluation Plan (July 2019) notes 
the ‘[Tender Evaluation Team] may, as required, utilise specialist advice to assist in 
the evaluation process’ and that ‘the areas of expertise may include …  probity and 
technical procurement advice, including from the ACT Government Solicitor and 
IFCW Directors/Managers (such advice may include, but not be limited to, technical 
drafting advice and review of draft evaluation reports for clarity and consistency with 
the Government Procurement Act 2001 (ACT) and the [Request for Tender]’. There is 
no further information with respect to the roles and responsibilities of these other 
participants and the nature and purpose of their participation. This allows for 
potential influence or interference to occur without explicit and specific clarity on 
their role and purpose. The lack of clarity associated with the role and responsibilities 
of these other participants increases the probity risks for the procurement. 

3.42 

A Procurement Risk Management Plan was developed for the Campbell Primary 
School Modernisation Project procurement. The Plan was an attachment to the 
Procurement Plan Minute (July 2019). The Plan identified a range of risks that were 
relevant at the outset of the procurement, with related treatments and responsible 
owners identified to manage each risk. There was no evidence that the Procurement 
Risk Management Plan was reviewed or updated during the procurement process. 
By not reviewing and updating the Procurement Risk Management Plan as necessary 
during the procurement, there was a missed opportunity to use it as an ongoing tool 
to help manage the increasing risks associated with the procurement. 

3.48 

There was limited consideration of probity considerations in the Procurement Risk 
Management Plan. One probity-related risk was identified (unethical tender process 
or inadequate tender and evaluation leads to a breach of probity) for which the 
controls to manage this risk were identified as ‘effective’. There is no evidence that 
this probity risk was monitored and reported against throughout the procurement; 

3.60 
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the risk was not updated, and the controls re-assessed, at key developments of the 
procurement process which appeared to give rise to additional or enhanced risks. 

The Tender Evaluation Plan (July 2019) required ‘evaluation team members, 
specialist advisors and Consultants … to provide written acknowledgement of 
confidentiality and declaration of conflicts of interest prior to the commencement of 
the evaluation process using the appropriate form’. To assist with this Major Projects 
Canberra has developed a Confidentiality and Conflict of Interest Undertaking form’. 
A Confidentiality and Conflict of Interest Undertaking form was evident for five of the 
six members of the Tender Evaluation Teams that had responsibility for evaluating 
the tenders as well as the officer identified as having an Observer role for the first 
Tender Evaluation Team (the Audit Office was advised that a form was completed 
for one of the members of the Second Evaluation Team but it was unable to be 
produced). No forms were prepared for any of the other participants in the 
procurement process. By not ensuring that a Confidentiality and Conflict of Interest 
Undertaking form is completed by all participants in the procurement process, Major 
Projects Canberra is not rigorously and comprehensively ensuring that all potential 
conflicts of interest are acknowledged as appropriate.  

3.69 

Appropriate, controlled and transparent communication processes are necessary in 
a procurement process to ensure all suppliers are dealt with fairly and equitably. 
Communication with tenderers was not appropriate, controlled or adequately 
documented. There was evidence of: individual communication with tenderers; 
communication not being recorded; and communication with third parties in relation 
to the procurement process. No specific Communications Plan or Communications 
Protocol was developed or implemented for the procurement. By not consistently 
and transparently communicating with tenderers, and communicating with third 
parties in relation to the procurement, the probity risks associated with the 
procurement process are increased. 

3.79 

A tender debrief process is useful for unsuccessful tenderers to identify why they 
were not selected and how they can improve future tender submissions. The Tender 
Evaluation Plan (2019) identified that the Tender Evaluation Team would be 
responsible for ‘debriefing unsuccessful respondents’. The usual practice was for the 
tender debrief process to be facilitated by Major Projects Canberra staff, who 
typically occupy the position of the chair of the tender evaluation team. Following 
the decision to appoint Lendlease as the preferred tenderer, contrary to the 
recommendation of the Tender Evaluation Team, the Director-General of Major 
Projects Canberra instructed that the tender debrief process was to be undertaken 
by Education Directorate representatives and that no Major Projects Canberra staff 
were to be involved.  

3.88 

On the basis of information provided in interviews under oath or affirmation, it is 
apparent that a meeting occurred online to discuss the tender process and it is 
apparent that it was attended by representatives of Manteena, the Acting Executive 
Group Manager, Business Services Division (Education Directorate) and the two 
Education Directorate members of the second Tender Evaluation Team. There is no 
documentary evidence or record maintained by the Education Directorate of this 
meeting. Participants recalled the tender process and assessment was discussed at 
this meeting. The Acting Executive Group Manager, Business Services Division 

3.89 
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(Education Directorate) recalled another meeting taking place in a coffee shop at 
which the tender process and assessment was discussed and this ‘was very similar 
to what a debrief was, but it wasn’t the debrief’. Notwithstanding the meetings at 
which the tender process and evaluation was discussed the Education Directorate 
and Acting Executive Group Manager, Business Services Division (Education 
Directorate) advised that the absence of Major Projects Canberra staff meant that a 
tender debrief did not occur.  A tender debrief was not conducted in an open, 
transparent and accountable manner. 

Contract negotiations 

3.2 Following the 25 June 2020 agreement of the Director-General ‘to enter into contract for 
Phase 1 of the Campbell Modernisation with Lendlease Building Pty Ltd’ representatives of 
Major Projects Canberra commenced a process to negotiate the terms and conditions of 
the contract. In its response to the draft proposed report Major Projects Canberra noted 
that: 

The negotiation outcomes were for ultimate approval or rejection by the Delegate within the 
Education Directorate. Major Projects Canberra manage the negotiation and contract award 
process but each contract departure and term is approved by the Education Directorate. 

Standard contractual terms and conditions 

3.3 The Territory’s standard contractual terms and conditions, as embodied in the GC21 Head 
Contract – General Conditions of Contract for design and construction services, were 
provided to prospective tenderers through the RFT documentation. The use of standard 
contractual terms and conditions across Territory contracts allows: 

 the Territory and prospective tenderers to develop and share common expectations 
for the contractual arrangements at the time the market is approached; and 

 prospective tenderers to provide a response, and an associated contract price, that is 
reflective of their commercial appetite for risk.   

3.4 As part of their response to the RFT, tenderers were required to either: 

 accept (without departure, qualification, amendment, limitation or exclusion) the 
terms and conditions; or 

 explain ‘any proposed departures, qualifications, amendments, limitations or 
exclusions’ to the terms and conditions. Tenderers were invited to identify any 
aspects of their tenders that involve a proposed departure from, or variation to, the 
provisions of the RFT in Returnable Schedule 2 – Summary Schedule of Proposed 
Departures. 
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Tenderers’ proposed changes to standard contractual terms and conditions 

3.5 Both tenderers submitted a Returnable Schedule 2 – Summary Schedule of Proposed 
Departures document as part of their tender. The documents identified the tenderers’ 
proposed departures from the standard GC21 Head Contract – General Conditions of 
Contract for design and construction services. 

Lendlease proposed departures 

3.6 In its Returnable Schedule 2 – Summary Schedule of Proposed Departures, Lendlease 
identified a number of proposed departures from the standard contractual terms and 
conditions. These included departures relating to: 

 costs associated with the removal of dangerous substances – Lendlease sought to 
provide for the removal of any dangerous substances on site as a ‘provisional sum’ as 
opposed to a ‘fixed amount’ identified and incorporated into the tender price; 

 widening the circumstances in which an extension of time could be granted to the 
contractor for the delivery of the services;  

 disallowing the Territory to make a demand against the contractor under the contract 
for any amounts arising from other contracts (i.e. ‘set off’); and  

 maintenance during post contract period – Lendlease sought to amend its obligations 
with respect to maintenance during the post completion period of the contract. 

3.7 The most significant proposed departures from the standard contractual terms and 
conditions related to the clauses associated with: 

 general liability cap and exclusion of consequential loss; and 

 liquidated damages. 

General liability cap and exclusion of consequential loss 

3.8 The standard terms and conditions of the contract provided for uncapped liability for the 
contractor including consequential losses. Lendlease sought to ‘agree upon mutually 
acceptable drafting to limit the Contractor’s overall liability under the Contract to 50% of 
the value of the works, subject to market standard carve outs which include (without 
limitation) for property damage, death and injury’ and ‘agree upon a mutual exclusion of 
consequential loss’. 

3.9 The effect of this change to the standard contractual terms and conditions would be to limit 
the sum payable as compensation to the Territory for any loss arising from a breach of 
contract by Lendlease. 

Liquidated damages 

3.10 In its response, Lendlease noted ‘the rate for liquidated damages remains to be populated 
in the Contract’ and that it ‘[reserved its position] on the acceptance of liquidated damages, 
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pending agreement on the amount acceptable to both parties’. In doing so, Lendlease noted 
‘our tender submission has been unable to account for the adoption of any exposure to 
liquidated damages, absent an amount being specified’. 

Manteena proposed departures 

3.11 In its Returnable Schedule 2 – Summary Schedule of Proposed Departures document, 
Manteena also identified proposed departures. Manteena’s proposed departures related 
to technical aspects of the project, and related to alternative suggestions for delivering the 
design and construction services, differently to that identified in the RFT documentation. 

Decision-makers’ recognition of risks of departure 

3.12 Neither the third Tender Evaluation Report (signed by the second Tender Evaluation Team 
on 5 June 2020) or the 25 June 2020 Executive Brief from the Acting Executive Group 
Manager, Business Services Division (Education Directorate) to the Director-General of the 
Education Directorate identified or documented the additional risks associated with 
Lendlease’s tender and the proposed departures from the standard GC21 Head Contract – 
General Conditions of Contract for design and construction services.  

3.13 In its response to the draft proposed report, Major Projects Canberra noted: 

The Tender Evaluation Report identifies the tender from Lendlease had departures. 

The Tender Evaluation Report did not go into specific details as the Tender Evaluation Team 
was not recommending to the delegate the appointment of Lendlease as the preferred bidder. 

3.14 There was no discussion in the brief regarding the extent to which Lendlease’s proposed 
changes to the standard contractual terms and conditions impacted the overall value for 
money assessment. There was also no advice to the Director-General on the risks and 
implications for the Territory of accepting Lendlease’s proposed contract changes. 

Earlier recognition of risks of departure 

3.15 There is evidence that the Chair of the first Tender Evaluation Team identified the proposed 
changes to the standard contractual terms and conditions as a risk. In February 2020 the 
Chair of the first Tender Evaluation Team sought advice from the Project Director, 
Infrastructure Delivery Partners (Commercial Infrastructure Branch), Major Projects 
Canberra. In a February 2020 email exchange, the risks associated with the proposed 
changes, and Major Projects Canberra’s position on the proposed changes, was discussed. 

3.16 Notwithstanding the apparent recognition of the risks associated with the proposed 
changes to the standard contractual terms and conditions, they were not specifically and 
explicitly documented in any of the tender evaluation reports that were produced by either 
of the Tender Evaluation Teams or otherwise identified and acknowledged by Tender 
Evaluation Team members when assessing the tenders.    
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Contract negotiations with Lendlease 

3.17 Following the Director-General’s approval of Lendlease as the preferred tenderer on 25 
June 2020, Major Projects Canberra representatives sought to develop a Letter of Award to 
Lendlease that would form the basis for the signed contract. The preparation and issuing of 
the Letter of Award was delayed while Major Projects Canberra officers sought to resolve 
Lendlease’s proposed changes to the standard contractual terms and conditions. The Senior 
Project Manager (Major Projects Canberra) sought advice from the Senior Director, 
Contracts and Prequalification Section (Major Projects Canberra) on 29 June 2020 on 
Lendlease’s proposed departures from the contractual terms and conditions. In an email on 
29 June 2020 the Senior Project Manager (Major Projects Canberra) noted: 

Not sure where we can go from here? Lendlease have been signed off as the preferred 
tenderer by the delegate. This wasn’t the recommendation of the TET. Lendlease included in 
their original submission a list of exclusions that were not addressed by the TET as there was 
no negotiation after the BAFO was submitted and GSO advice wasn’t sought after the BAFO 
closure – there was also no request in the TER to negotiate with what was recommended to 
be the unsuccessful tenderer – as this is not usually what we have to do … 

However, now that we are in this position should [we] be A) notifying the delegate that we 
need to negotiate other contract conditions with their preferred tenderer and B) negotiate on 
these items. OR notify the EDU they have just accepted the risks and departures of the 
Lendlease tender? 

3.18 The Senior Director, Contracts and Prequalification Section (Major Projects Canberra) 
advised:   

It is likely that MPC will not agree to any additional PS or clause amendments and therefore, in 
this case Lendlease will be required to withdraw amendments before MPC can issue the Letter 
of Award. 

I suggest that the Chair of the TET advises the Delegate that Lendlease are not to be advised of 
their preferred tenderer status until such time as a position on the contract that we can agree 
to. 

3.19 Notwithstanding the risks associated with the proposed departures from the standard 
contractual terms and conditions, and the reservations articulated by Major Projects 
Canberra representatives, on 2 July 2020 the Acting Executive Group Manager, Business 
Services Division (Education Directorate) approved the Tender Evaluation Report – Contract 
Approvals document. This document authorised the Tender Evaluation Team to inter alia: 

 arrange for a contract to be prepared between the Territory and Lendlease, and 

 offer a debrief to the unsuccessful tenderer, noting that the debrief was to be 
undertaken by the Tender Evaluation Team in conjunction with the Acting Executive 
Group Manager, Business Services Division (Education Directorate). 

3.20 In response to the draft proposed report, the Senior Projects Manager (Major Projects 
Canberra) advised that they informed the second Tender Evaluation Team members on 29 
June 2020 that there were proposed departures in Lendlease’s submission and a meeting 
to discuss the departures was held on 30 June 2020 with representatives from the Education 
Directorate and Major Projects Canberra.  On 2 July 2020 the Senior Projects Manager 



  
3: Governance and administrative matters  

Page 62 Campbell Primary School Modernisation Project Procurement 

   

(Major Projects Canberra) sent the list of proposed departures to the Acting Executive 
Group Manager, Business Services Division (Education Directorate) and recommended that 
the Education Directorate reject all of Lendlease’s proposed departures. 

3.21 In early July 2020 Major Projects Canberra commenced negotiations with Lendlease in 
relation to the proposed exclusions. Following early agreement by Lendlease to withdraw 
most of the proposed changes to the standard contractual terms and conditions identified 
in paragraph 3.6, the major focus of negotiation was the proposed cap on general liability. 
In order to inform its negotiations with Lendlease, including its potential appetite for 
agreeing to an amendment to the Territory’s standard contractual terms and conditions, 
Major Projects Canberra sought advice from the ACT Government Solicitor’s Office. 

Legal advice to support contract negotiations with Lendlease 

3.22 On 15 July 2020 the Senior Director, Contracts and Prequalification Section (Major Projects 
Canberra) sought advice from the ACT Government Solicitor’s Office with respect to 
Lendlease’s proposed cap on general liability. When requesting the advice, the Senior 
Director, Contracts and Prequalification Section (Major Projects Canberra) stated in their 
covering email: 

The risk to the Territory is high as it is a full design and construct delivery. The cap proposed by 
Lendlease does not, in my opinion, reflect the risk associated with a design and construct 
contract in an occupied school environment. 

We are also concerned about the exposure of the Territory to: 

 Creating a precedent, noting that we have recently entered into GC21 Phase 
contracts for education projects with similar or greater values without any changes to 
terms of conditions; and 

 Probity issue as the second tenderer in the BAFO has presumably priced the risk of 
indemnification. 

3.23 The ACT Government Solicitor’s Office further advised: 

… it is a commercial decision for the relevant Directorate whether to agree to a cap on the 
contractor’s liability under the contract. 

The effect of accepting a cap on the contractor’s liability is that if the Territory suffers loss 
caused by the contractor which is above the amount of the cap, the Territory will not be able 
to recover that cost from the contractor and will need to recover that cost itself. The cost 
would have to come out of the Directorate’s budget, as it is not covered by insurance through 
ACTIA. Accepting a cap would also limit the Territory’s common law rights. 

If a cap is agreed, it should at a minimum be set to the total amount of the possible financial 
exposure to the Territory, based on a risk assessment. It should not be set at an arbitrary 
figure such as that requested by the Contractor…unless this also aligns with an acceptable 
level of financial exposure. 

3.24 Contract negotiations occurred over a period of over two months. Considerable 
correspondence was generated, which sought to resolve the issue of Lendlease’s general 
liability. 
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3.25 At the conclusion of the contract negotiations, the standard contractual terms and 
conditions were amended to limit the liability of Lendlease. A Letter of Award was sent from 
Major Projects Canberra to Lendlease on 10 September 2020, which referenced the original 
tender response, the revised BAFO offer and the correspondence that was generated 
between July 2020 and September 2020 as comprising Lendlease’s ‘revised offer’. The final 
agreed set of departures from the standard contractual terms and conditions were 
identified in a preceding letter dated 10 September 2020 from Lendlease to the Territory 
and included a general liability cap of 200 percent of the contract price. 

3.26 The effect of accepting a lower cap on liability is that the Territory has less recourse to 
pursue the contractor for damages, costs and any losses incurred. 

3.27 On 10 September 2020, the Territory and Lendlease signed a GC21 contract with Lendlease 
for $17,050,000 (GST inclusive). 

3.28 After Phase 1 of the contract between 10 September 2020 and late October 2020 was 
completed, the Territory and Lendlease agreed to a series of amendments to the contract. 
These amendments reflected scope changes agreed during Phase 1. These amendments 
increased the total contract value to $17,754,042.31 (GST inclusive). 

3.29 In its response to the RFT, Lendlease identified a number of proposed departures from the 
Territory’s standard contractual terms and conditions. The most significant proposed 
departure sought to limit the sum payable as compensation to the Territory for any loss 
arising from a breach of contract by Lendlease to 50 percent of the value of the contract. 
There is evidence that the Chair of the first Tender Evaluation Team identified the proposed 
changes to the standard contractual terms and conditions as a risk in February 2020, but 
they were not specifically and explicitly documented in any of the tender evaluation reports 
that were subsequently produced by either of the Tender Evaluation Teams. Following the 
identification of Lendlease as the preferred tenderer in late June 2020 Major Projects 
Canberra commenced negotiations with Lendlease, with the major focus of negotiation 
being the proposed cap on general liability. Considerable effort was put into the 
negotiations, which were finally concluded on 10 September 2020, with Lendlease agreeing 
to a cap on general liability of 200 percent of the value of the works. The effect of accepting 
a lower cap on liability is that the Territory has less recourse to pursue the contractor for 
damages, costs and any losses incurred. The time taken to negotiate the final contract put 
further pressure on the delivery of the project. 

Documentation of roles and responsibilities 

3.30 Clear roles and responsibilities in a procurement are important to coordinate activities and 
expectations across the procurement team.  
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Role of the delegate 

3.31 At the commencement of the procurement the Procurement Plan Minute (July 2019) and 
the Tender Evaluation Plan (July 2019) identified four members of the Tender Evaluation 
Team. The Tender Evaluation Plan (July 2019) stated: 

The evaluation team will be responsible for:  

a) maintaining probity;  

b) evaluating the responses in accordance with the criteria and methodology;  

c) documenting the evaluation process;  

d) preparing an evaluation report;  

e) seek Director General or Delegate approval to commence post tender negotiations with the 
preferred tenderer;  

f) seek Director General or Delegate approval to proceed with a contract with the preferred 
respondent; and 

g) debriefing unsuccessful respondents. 

3.32 Neither the Procurement Plan Minute (July 2019) or Tender Evaluation Plan (July 2019) 
identified the delegate for the procurement, either by name or position, or their role and 
responsibilities in the procurement. 

Role of other staff 

3.33 During the course of the audit it was apparent that other staff in both Major Projects 
Canberra and the Education Directorate were involved in the procurement. Outside of the 
tender evaluation teams, a range of other staff from Major Projects Canberra and the 
Education Directorate were involved in the procurement process.  

3.34 As discussed in paragraphs 2.46 to 2.49, it is apparent that there was a practice of sharing 
draft tender evaluation reports with managers and supervisors within both Major Projects 
Canberra and the Education Directorate.  

3.35 Through audit interviews under oath or affirmation, it is understood that managers and 
supervisors have an ‘oversight’ and ‘quality assurance’ role which involved reviewing draft 
tender evaluation reports prepared by the Tender Evaluation Teams. This allows for 
potential influence or interference to occur without explicit and specific clarity on their role 
and purpose. 
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3.36 In an interview under oath or affirmation the Executive Branch Manager, Commercial 
Infrastructure (Major Projects Canberra) identified that they had a quality assurance role in 
relation to tender evaluation reports: 

I only do QA. So, when I look at the report, I do a quality assurance check on the report. 

… 

I do not provide an opinion on whether it should be tenderer A, B or C but I will look at those 
documents to make sure that they are robust, that they’re FOI-able … that they are clear, they 
are concise, and they are reasonable in what’s being put forward. 

… 

I look at those documents because across the Territory, we need to be consistent and robust 
in the reports we put through the Delegate … you’re looking for anything that from a QA 
perspective, stands out as “did you check that?” And you’ll ask that question, and you’ll ask it 
of the Chair … But it’s a QA perspective, to make sure that we’re doing it the right way. 

3.37 In an interview under oath or affirmation the Acting Executive Branch Manager, 
Infrastructure and Capital Works Branch (Education Directorate) identified that they had a 
role in authorising aspects of the procurement: 

So, my role [was] to review and authorise the procurement, the recommendation of the 
Tender Evaluation Team, and for that to my supervisor for Delegate approval. 

3.38 In an interview under oath or affirmation the Acting Executive Branch Manager, 
Infrastructure and Capital Works Branch (Education Directorate) further advised that they 
participated in the review of tender evaluation reports: 

When the Tender Evaluation Report was provided to me, it was reviewing that document, 
reading through the recommendations, discussing with the Tender Evaluation Team, 
discussing with the [Acting Executive Group Manager, Business Division (Education)], then 
processing it through for approval. 

3.39 In its response to the draft proposed report, Major Projects Canberra advised that the 
Tender Evaluation Plan (July 2019) defined a role for managers and supervisors, which 
allowed for them to participate in the procurement process: 

The evaluation team may, as required, utilise specialist advice to assist in the evaluation 
process. 

The areas of expertise may include: 

a) technical analysis, including advice from Consultants and IFCW Directors/Managers; 

… 

f) probity and technical procurement advice, including from the ACT Government Solicitor and 
IFCW Directors/Managers (such advice may include, but not be limited to, technical drafting 
advice and review of draft evaluation reports for clarity and consistency with the Government 
Procurement Act 2001 (ACT) and the [Request for Tender]; and 

g) legal issues, including advice from the ACT Government Solicitor. 

3.40 Other than the discretionary statement in the Tender Evaluation Plan (July 2019), there is 
no further information with respect to the roles and responsibilities of these other 
participants and the nature and purpose of their participation. It allows for participation in 
the procurement process without specific accountability.  
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3.41 As discussed in Chapter 2 of this report, the Acting Executive Group Manager, Business 
Services Division (Education Directorate), became apprised of the draft Tender Evaluation 
Report from the first Tender Evaluation Team and sought to influence the procurement 
process. This appears to have arisen from the practice of sharing the report across the 
participants. In an interview under oath or affirmation, however, the Acting Executive 
Group Manager, Business Services Division (Education Directorate) advised: 

… its normal process that say the draft Evaluation Reports are drafted within Major Projects 
Canberra, that they are reviewed by managers within that organisation, and that that's shared 
amongst the larger Project Teams. 

… 

I think it's clean, because we're all part of ACT Government, and while stays within the ACT 
Government, I think it’s clean. 

3.42 The Procurement Plan Minute (July 2019) and the Tender Evaluation Plan (July 2019) 
identified four members of the Tender Evaluation Team and documented their role and 
responsibilities in the procurement process. In addition to the Tender Evaluation Teams, a 
range of staff in both Major Projects Canberra and the Education Directorate were involved 
in the procurement. Managers and supervisors had an ‘oversight’ and ‘quality assurance’ 
role, which involved reviewing draft tender evaluation reports completed by the Tender 
Evaluation Teams. There is also evidence that advice was sought from other Major Projects 
Canberra officers at various times during the procurement. The Tender Evaluation Plan (July 
2019) notes the ‘[Tender Evaluation Team] may, as required, utilise specialist advice to 
assist in the evaluation process’ and that ‘the areas of expertise may include …  probity and 
technical procurement advice, including from the ACT Government Solicitor and IFCW 
Directors/Managers (such advice may include, but not be limited to, technical drafting 
advice and review of draft evaluation reports for clarity and consistency with the 
Government Procurement Act 2001 (ACT) and the [Request for Tender]’. There is no further 
information with respect to the roles and responsibilities of these other participants and 
the nature and purpose of their participation. This allows for potential influence or 
interference to occur without explicit and specific clarity on their role and purpose. The lack 
of clarity associated with the role and responsibilities of these other participants increases 
the probity risks for the procurement. 

RECOMMENDATION 2 DOCUMENTATION OF ROLES AND RESPONSIBILITIES 

Major Projects Canberra, in cooperation with Procurement ACT, should review and revise 
its procurement planning and tender evaluation templates and guidance documents to 
require: 

a) the identification and acknowledgement of all participants in the procurement process, 
including the Delegate and those with managerial and supervisory responsibilities; and 

b) the identification and documentation of the specific roles and responsibilities of all 
participants in the process. 
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Planning for probity and risk management 

Procurement risk management 

3.43 In any procurement process, risk management is important in helping managers to prioritise 
activities and put treatments in place to manage associated risks. Procurement ACT’s 
Procurement Circular 24: Risk Management outlines the importance of applying effective 
risk management during a procurement. The Circular outlines three keys to managing risk 
effectively: 

Early and systematic identification, analysis and assessment of risks and developing plans for 
handling them;  

Allocating responsibility to the party best placed to manage risks, which may involve 
implementing new practices, procedures or systems, or simply negotiating suitable contractual 
arrangements; and 

Ensuring that the costs incurred in risk management are commensurate with the importance 
of the procurement activity and the risks involved. 

3.44 Major Projects Canberra has designed a risk management plan template to support 
procurement processes on behalf of partner directorates. The template is intended to 
provide direction to staff that is consistent with Procurement Circular 24: Risk Management. 

3.45 The template was used by the Senior Project Manager (Major Projects Canberra), as the 
Chair of the first Tender Evaluation Team, to develop a Procurement Risk Management Plan 
for the procurement. The Plan was an attachment to the Procurement Plan Minute (July 
2019). The Plan identified a total of 26 risks that covered thematic areas such as the tender 
process, tender documentation, statutory approvals, agency capacity and capability, the 
program, project budget and site tenure and condition that were relevant at the 
commencement of the procurement. Six risks were rated as ‘high’ and the remaining 20 
were rated as ‘medium’. All risks had treatments identified with responsible owners to 
manage each risk. The effectiveness of these treatments for all 26 risks was reported as 
‘adequate’. 

3.46 There was no evidence that the Procurement Risk Management Plan was used as an 
ongoing management tool during the procurement process to monitor and report on risks 
throughout the procurement. The Plan was not updated during the procurement process, 
including at key developments of the procurement process which appear to give rise to 
additional or enhanced risks such as: 

 the decision to amend the procurement process, to incorporate a Best and Final Offer 
process; and 

 the decision to change tender evaluation team members. 

3.47 The Procurement Risk Management Plan was also not updated during contract negotiations 
with Lendlease, after its identification as the preferred tenderer. By not reviewing and 
updating the Procurement Risk Management Plan as necessary during the procurement, 
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there was a missed opportunity to use it as an ongoing tool to help manage the increasing 
risks associated with the procurement. 

3.48 A Procurement Risk Management Plan was developed for the Campbell Primary School 
Modernisation Project procurement. The Plan was an attachment to the Procurement Plan 
Minute (July 2019). The Plan identified a range of risks that were relevant at the outset of 
the procurement, with related treatments and responsible owners identified to manage 
each risk. There was no evidence that the Procurement Risk Management Plan was 
reviewed or updated during the procurement process. By not reviewing and updating the 
Procurement Risk Management Plan as necessary during the procurement, there was a 
missed opportunity to use it as an ongoing tool to help manage the increasing risks 
associated with the procurement. 

Probity planning and probity risk management 

3.49 The Probity in Procurement Guide (May 2021) states: 

Territory Entities should assess the level of probity risk by completing a risk assessment during 
the planning stage of a procurement to establish the appropriate risk rating and inform the 
decision as to appropriate risk treatments. 

3.50 The Probity in Procurement Guide (May 2021) further states: 

Probity risks identified in the checklist should be addressed in the procurement’s risk 
management plan. Risk management plans are not static documents. They should be reviewed 
and corresponding treatments should be adjusted as appropriate throughout the procurement 
at specified milestones or timeframes, when circumstances change, or when a risk is realised 
or retired. 

3.51 The Probity in Procurement Guide (May 2021) also provides for the development of a 
probity plan in certain circumstances: 

A probity plan details the agreed probity arrangements for a particular procurement to ensure 
an appropriate level of governance and application of this Guide and address any specific 
probity risks. A probity plan should include: 

 overview of the procurement 

 governance for the procurement 

 the agreed procurement processes  

 how probity principles will be applied during each stage of the procurement  

 roles and responsibilities, including how probity will be assured (for example, through 
a governance structure, by engaging a probity advisor and/or probity auditor)  

 the nature and timing of assurances to be provided by a probity advisor and/or 
probity auditor during a procurement process, including assurance through written 
reports. 

3.52 The Probity in Procurement Guide (May 2021) further states: 

Provided that probity principles are well understood and applied consistently, a rating of low 
risk does not generally require a probity plan. A probity plan is typically used for a rating of 
medium to high /extreme risk. A Probity Statement … may be used for a low risk rating. 
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Major Projects Canberra probity guidance 

3.53 The Infrastructure Delivery Partners Group in Major Projects Canberra has developed a two-
page Probity Statement to foster an understanding of probity and its application to 
procurement activities. 

3.54 The Probity Statement provides general and high-level principles on aspects of procurement 
including: 

 maintaining confidentiality of information; 

 handling of documents; 

 managing conflicts of interest; 

 managing communication with tenderers; and  

 recording of communications. 

3.55 The Probity Statement also prompts staff to consider the circumstances in which they may 
engage a Probity Adviser or Probity Auditor. The Probity Statement does not provide staff 
with explicit processes and mandatory steps that must be followed for procurement 
activities or the processes that must be followed based on the risks associated with the 
procurement. 

Probity risk management 

3.56 There was limited consideration of probity in the Procurement Risk Management Plan. One 
probity-related risk was identified as follows: 

Unethical tender process or inadequate tender and evaluation leads to a breach of probity. 

3.57 The controls to manage this risk, rated as ‘effective’, are stated as: 

IFCW [Infrastructure, Finance and Capital Works] to conduct the tender process in accordance 
with probity guidelines; 

Tender Evaluation Team to conduct evaluation in accordance with the approved Tender 
Evaluation Plans;  

Appoint experienced representatives on the Tender Evaluation Team; and  

Probity Adviser to be consulted as required. 

3.58 Similar to the earlier comments on the use of the Procurement Risk Management Plan, and 
risk management more generally, there is no evidence that this probity risk was monitored 
and reported against throughout the procurement. The risk was not updated, and the 
controls re-assessed, at key developments of the procurement process which appear to give 
rise to additional or enhanced risks. 

3.59 Whilst the Procurement Risk Management Plan goes some way in highlighting the risk of 
probity, it did not identify that a Probity Plan be developed as a risk control. No Probity Plan 
was prepared at any point during the conduct of the Campbell Primary School 
Modernisation Project procurement. 
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3.60 There was limited consideration of probity considerations in the Procurement Risk 
Management Plan. One probity-related risk was identified (unethical tender process or 
inadequate tender and evaluation leads to a breach of probity) for which the controls to 
manage this risk were identified as ‘effective’. There is no evidence that this probity risk was 
monitored and reported against throughout the procurement; the risk was not updated, 
and the controls re-assessed, at key developments of the procurement process which 
appeared to give rise to additional or enhanced risks. 

RECOMMENDATION 3 RISK MANAGEMENT 

Major Projects Canberra, in cooperation with Procurement ACT, should review and update 
its procedures for the management of risk as part of procurement processes. The revised 
procedures should require procurement managers to actively review risks, including probity 
risks, and their treatment throughout the entire process. The review should be explicitly 
documented. 

Conflicts of interest 

3.61 The Tender Evaluation Plan (July 2019) states: 

The members of the evaluation team and advisors are required by the Probity and Ethical 
Behaviour Circular (PC21) and (if relevant) the Probity Plan (consistent with probity obligations 
in the Government Procurement Act 2001 (ACT)) to disclose any actual or apparent conflict of 
interest and take steps to avoid that conflict. 

3.62 The Tender Evaluation Plan (July 2019) further states: 

Without limiting the Probity Plan (if any), all disclosures of conflicts of interests will be fully 
documented.  Evaluation team members, specialist advisors and Consultants will be required 
to provide written acknowledgement of confidentiality and declaration of conflicts of interest 
prior to the commencement of the evaluation process using the appropriate form.   

3.63 Major Projects Canberra has developed a Confidentiality and Conflict of Interest 
Undertaking form, through which it seeks participants in the procurement process to: 

 recognise and acknowledge their obligations with respect to maintaining the 
confidentiality of the procurement process; and 

 identify and acknowledge any potential conflicts of interest they may have with 
respect to the procurement. 

3.64 The Confidentiality and Conflict of Interest Undertaking form seeks participants in the 
process to: 

… warrant to the Territory that, to the extent to which any Organisations’ names are known to 
me as at the date of this Undertaking, no conflict of interest exists or is likely to arise during 
the course of my involvement with the Project ... 
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3.65 A Confidentiality and Conflict of Interest Undertaking form was evident for: 

 the four members of the first Tender Evaluation Team, including the three that were 
identified as having evaluation responsibilities and the fourth that was identified as 
having a role as an Observer; and 

 two of the three members of the second Tender Evaluation Team. The Audit Office 
was advised that a form was completed for the third member, but it was unable to be 
produced. 

3.66 None of the Confidentiality and Conflict of Interest Undertaking forms identified any 
potential conflicts of interest for the participants. 

3.67 A Confidentiality and Conflict of Interest Undertaking form was not prepared for any of the 
other participants in the procurement process, including: 

 managers and supervisors from both Major Projects Canberra and the Education 
Directorate that were identified as having an ‘oversight’ and ‘quality assurance’ role; 
and 

 the Delegate for the procurement (the Acting Executive Group Manager, Business 
Services Division (Education Directorate)). 

3.68 In its response to the draft proposed report, Major Projects Canberra noted the 
requirement for ACT Public Service executives to complete an annual Declaration of Private 
Interests. 

3.69 The Tender Evaluation Plan (July 2019) required ‘evaluation team members, specialist 
advisors and Consultants … to provide written acknowledgement of confidentiality and 
declaration of conflicts of interest prior to the commencement of the evaluation process 
using the appropriate form’. To assist with this Major Projects Canberra has developed a 
Confidentiality and Conflict of Interest Undertaking form’. A Confidentiality and Conflict of 
Interest Undertaking form was evident for five of the six members of the Tender Evaluation 
Teams that had responsibility for evaluating the tenders as well as the officer identified as 
having an Observer role for the first Tender Evaluation Team (the Audit Office was advised 
that a form was completed for one of the members of the Second Evaluation Team but it 
was unable to be produced). No forms were prepared for any of the other participants in 
the procurement process. By not ensuring that a Confidentiality and Conflict of Interest 
Undertaking form is completed by all participants in the procurement process, Major 
Projects Canberra is not rigorously and comprehensively ensuring that all potential conflicts 
of interest are acknowledged as appropriate.  
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RECOMMENDATION 4 CONFIDENTIALITY AND CONFLICT OF INTEREST 
UNDERTAKINGS 

Major Projects Canberra, in cooperation with Procurement ACT, should review and update 
its procedures for the management of confidentiality and conflicts of interest as part of 
procurement processes. The revised procedures should require Confidentiality and Conflict 
of Interest Undertaking forms to be completed for all staff who have a role in a procurement 
process. 

RECOMMENDATION 5 PROBITY AWARENESS TRAINING 

Major Projects Canberra and the Education Directorate should require staff to have 
received probity awareness training before participating in procurement activities. The 
training should also identify how staff can elevate and raise any concerns with probity or 
conduct during a procurement. 

Communication with tenderers 

3.70 Appropriate, controlled and transparent communication processes are necessary in a 
procurement process to ensure all suppliers are dealt with fairly and equitably. The Major 
Projects Canberra Probity Statement provides guidance to staff on managing 
communication with tenderers. The Probity Statement states: 

All communication with organisations external to the Tender Evaluation Team is to be 
approved by the Chairperson of the Tender Evaluation Team. 

All contact with Tenderers, for example, requesting additional information or holding formal 
interviews, is to be conducted with prior approval of the Chairperson of the Tender Evaluation 
Team. 

3.71 The Probity Statement also states: 

All communications with tenderers are to be documented during the evaluation process. 

3.72 Neither the Procurement Plan Minute (July 2019) or Tender Evaluation Plan (July 2019) 
provided any guidance or instruction to participants in the procurement process with 
respect to how communication with tenderers should be managed. No specific 
Communications Plan or Communications Protocol was developed or implemented. 

3.73 The Chair of the first Tender Evaluation Team was identified as the key point of contact for 
procurement process, and they continued in this role after the establishment of the second 
Tender Evaluation Team. This was done in order to achieve consistency. In an interview 
under oath or affirmation the Chair of the first Tender Evaluation Team advised: 

I was the main point of contact during the REOI and RFT … through the whole process. … [I] 
was the point of contact for all contractors and/or tenderers … it was to maintain some 
consistency of who the tenderers had to deal with in ACT Government. 
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3.74 Communication with tenderers was not appropriate, controlled or adequately documented. 
There was evidence of: 

 individual communication with tenderers – communication on administrative 
processes and updates were provided to tenders individually and not collectively; 

 communication not being recorded – there is evidence at least one tenderer was 
seeking information on the status of the procurement on a regular basis. This 
communication and the responses was not recorded; 

 communication with third parties in relation to the procurement process.   

3.75 In response to the draft proposed report the chair of the Tender Evaluation Team advised 
that both Manteena and Lendlease regularly sought clarity on the timing of the 
procurement and both were provided with updates on the procurement timeframes as they 
were known. 

3.76 There was no single repository of communication that occurred with respect to the 
procurement. 

3.77 With respect to communication with third parties, on 3 April 2020 the Acting Executive 
Group Manager, Business Services Division (Education Directorate) provided an update to 
the Master Builders Association of the ACT: 

I need to have a conversation with the Campbell tenderers about a next step as it is a 
challenge. I just rang Manteena & left a message. LL will get a call after this meeting. 

3.78 Furthermore, the email response from the Master Builders Association of the ACT indicates 
that the Association had some weight in how both Manteena and Lendlease were dealt with. 
The return email states: 

I think a phone call to Manteena and LL [Lendlease] today will help. 

3.79 Appropriate, controlled and transparent communication processes are necessary in a 
procurement process to ensure all suppliers are dealt with fairly and equitably. 
Communication with tenderers was not appropriate, controlled or adequately documented. 
There was evidence of: individual communication with tenderers; communication not being 
recorded; and communication with third parties in relation to the procurement process. No 
specific Communications Plan or Communications Protocol was developed or implemented 
for the procurement. By not consistently and transparently communicating with tenderers, 
and communicating with third parties in relation to the procurement, the probity risks 
associated with the procurement process are increased. 

Tender debrief process 

3.80 It is usual procurement practice to conduct a post tender debrief with unsuccessful 
tenderers. Through a tender debrief process, unsuccessful tenderers seek information on 
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why they were not selected and it is also a useful process to help them identify how they 
can improve future tender submissions. 

3.81 The Tender Evaluation Plan (July 2019) identified that the Tender Evaluation Team would 
be responsible for ‘debriefing unsuccessful respondents’. The usual practice was for the 
tender debrief process to be facilitated by Major Projects Canberra staff, who typically 
occupy the position of the chair of the tender evaluation team. 

3.82 The Director-General of Major Projects Canberra instructed that the tender debrief process 
was to be undertaken by Education Directorate representatives and that no Major Projects 
Canberra staff were to be involved. 

3.83 On the basis of information provided in interviews under oath or affirmation, it is apparent 
that a meeting occurred online on 28 July 2020 and it is apparent that it was attended by 
representatives of Manteena as well as: 

 the Acting Executive Group Manager, Business Services Division (Education 
Directorate); and 

 the two Education Directorate members of the second Tender Evaluation Team. 

3.84 There is no documentary evidence or meeting record to identify what was discussed at the 
meeting on 28 July 2020. Both Education Directorate members of the second Tender 
Evaluation Team recalled, in interviews under oath or affirmation, participating in a tender 
debrief discussion online.  

3.85 In an interview under oath or affirmation the Acting Executive Group Manager, Business 
Services Division (Education Directorate) did not specifically recall an online tender debrief 
session occurring. They recalled that they and the Senior Director, Major Projects Section 
(Education Directorate) met with representatives in person at a coffee shop. The Acting 
Executive Group Manager, Business Services Division (Education Directorate) advised: 

… we absolutely told Manteena that it wasn’t a debrief, because the debrief needed to come 
back, and they needed to talk to Major Projects Canberra about that. 
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3.86 The Acting Executive Group Manager, Business Services Division (Education Directorate) 
further advised in an interview under oath or affirmation: 

Manteena wrote to the Director-General, either once or twice … and they wanted to 
understand why they didn't get the job or whatever, by that stage it was probably why they 
didn't get the job or why they weren't preferred, something along those lines. I think by that 
stage that we'd nominated LendLease, or LendLease was preferred, and Manteena knew that 
they weren't preferred, so they wanted to go there. So, they wanted to discuss that, Major 
Projects Canberra didn't want to do a debrief, and Manteena were writing to our Director-
General to do that. So, we … then set up that meeting with Manteena to discuss with them 
where that goes to. That was [Senior Director, Major Projects Section (Education Directorate)] 
and I and [representatives] of Manteena and we met out at Kingston and had a conversation 
around those things, and we walked through our assessment if you like, converse on my 
assessment, on the tender with them, and tried to be as forthright as possible around what 
they needed to work on. 

… 

Essentially it was very similar to what a debrief was, but it wasn’t the debrief. 

3.87 In response to the draft proposed report and the statement ‘it is apparent that a tender 
debrief occurred online’ both the Education Directorate and Acting Executive Group 
Manager, Business Services Division (Education Directorate) advised that an online debrief 
session was originally scheduled for 27 July 2020 but that this was cancelled. The Education 
Directorate advised ‘this online debrief did not occur’ and the Acting Executive Group 
Manager, Business Services Division (Education Directorate) advised ‘I’m not aware of an 
online briefing having occurred at any stage’. In its response to the draft proposed report 
Manteena advised ‘for a matter of fact, the online tender debrief did take place on 28 July 
2020’ with the participants identified in paragraph 3.84. The Education Directorate and 
Acting Executive Group Manager, Business Services Division (Education Directorate) further 
reiterated the role of the Tender Evaluation Team in debriefing unsuccessful respondents 
(as outlined in paragraph 3.31 and noted that ‘this did not occur however as MPC staff were 
directed not [to] participate in a debriefing process’. 

3.88 A tender debrief process is useful for unsuccessful tenderers to identify why they were not 
selected and how they can improve future tender submissions. The Tender Evaluation Plan 
(2019) identified that the Tender Evaluation Team would be responsible for ‘debriefing 
unsuccessful respondents’. The usual practice was for the tender debrief process to be 
facilitated by Major Projects Canberra staff, who typically occupy the position of the chair 
of the tender evaluation team. Following the decision to appoint Lendlease as the preferred 
tenderer, contrary to the recommendation of the Tender Evaluation Team, the Director-
General of Major Projects Canberra instructed that the tender debrief process was to be 
undertaken by Education Directorate representatives and that no Major Projects Canberra 
staff were to be involved.  

3.89 On the basis of information provided in interviews under oath or affirmation, it is apparent 
that a meeting occurred online to discuss the tender process and it is apparent that it was 
attended by representatives of Manteena, the Acting Executive Group Manager, Business 
Services Division (Education Directorate) and the two Education Directorate members of 
the second Tender Evaluation Team. There is no documentary evidence or record 
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maintained by the Education Directorate of this meeting. Participants recalled the tender 
process and assessment was discussed at this meeting. The Acting Executive Group 
Manager, Business Services Division (Education Directorate) recalled another meeting 
taking place in a coffee shop at which the tender process and assessment was discussed and 
this ‘was very similar to what a debrief was, but it wasn’t the debrief’. Notwithstanding the 
meetings at which the tender process and evaluation was discussed the Education 
Directorate and Acting Executive Group Manager, Business Services Division (Education 
Directorate) advised that the absence of Major Projects Canberra staff meant that a tender 
debrief did not occur.  A tender debrief was not conducted in an open, transparent and 
accountable manner. 

RECOMMENDATION 6 TENDERER COMMUNICATION PROCESSES 

Major Projects Canberra, in cooperation with Procurement ACT, should review and revise 
its procurement planning and tender evaluation templates and guidance documents to 
require, during the tender process, that: 

a) unless otherwise authorised by the chair of the tender evaluation team, the chair be 
solely responsible for communicating with tenderers in relation to the tender up until 
the delegate has approved a preferred tenderer; and 

b) the identification and authorisation of communication methods that allow records of 
communication to be captured in a timely and accurate manner. 
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APPENDIX A: TIMELINE OF PROCUREMENT EVENTS 

24 June 2019 Tender Evaluation Plan prepared. 

10 July 2019 Procurement Plan Minute approved by the Executive Group Manager, Business 
Services (Education Directorate). The Minute identified the Tender Evaluation Team 
and included a Risk Management Plan (Attachment A) and the Tender Evaluation Plan 
(Attachment B).  

30 July 2019 Request for Expressions of Interest (REOI) issued. 

27 August 2019 Request for Expressions of Interest (REOI) closed. 

9 October 2019 REOI Evaluation Report completed.  

14 October 2019 REOI Evaluation Report approved by the Executive Branch Manager, Infrastructure 
and Capital Works (Education Directorate). 

30 October 2019 Request for Tender (RFT) issued. 

23 January 2020 Request for Tender (RFT) closed.  

Undated The first Tender Evaluation Team prepared a draft Tender Evaluation Report which 
recommended Manteena be approved as the preferred tenderer. 

28 February 2020 Meeting to discuss the draft Tender Evaluation Report with attendees from the 
Education Directorate and Major Projects Canberra. 

5 March 2020 Legal advice sought from ACT Government Solicitor’s Office on possibility of 
conducting a Best and Final Offer (BAFO) process. 

12 March 2020 ACT Government Solicitor’s Office provides advice on possibility of conducting a BAFO 
process. 

16 March 2020 Legal advice sought from ACT Government Solicitor’s Office on BAFO process 
documentation. 

18 March 2020 ACT Government Solicitor’s Office provides advice on BAFO process documentation. 

18 March 2020 The first Tender Evaluation Team produces a second tender evaluation report 
recommending a BAFO process involving Lendlease and Manteena. 

27 March 2020 First Tender Evaluation Team disbanded and a second Tender Evaluation Team 
installed. 

6 April 2020 Second Tender Evaluation Team produces a third tender evaluation report 
recommending a BAFO process involving Lendlease and Manteena. 

7 April 2020 BAFO request issued to Manteena and Lendlease. 

8 April 2020 Third tender evaluation report provided on 6 April 2020 approved by the Acting 
Executive Group Manager, Business Services Division (Education Directorate). 

6 May 2020 Request for BAFO closed. 
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5 June 2020 The second Tender Evaluation Team produces a fourth tender evaluation report, 
recommending Manteena as the preferred tenderer. 

22 June 2020 Acting Executive Group Manager, Business Services Division (Education Directorate) 
provides Executive Brief to Director-General recommending entering into a contract 
with Lendlease. 

25 June 2020 Director-General agrees to recommendation from 22 June 2020 Executive Brief. 
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Audit reports 
Reports Published in 2021-22 

Report No. 12 – 2021  2020-21 Financial Audits – Financial Results and Audit Findings 

Report No. 11 – 2021  Digital Records Management 

Report No. 10 – 2021  2020-21 Financial Audits Overview 

Report No. 09 – 2021  Annual Report 2020-21 

Report No. 08 – 2021 Canberra Light Rail Stage 2a: Economic Analysis 

Reports Published in 2020-21 

Report No. 07 – 2021 Procurement Exemptions and Value for Money 

Report No. 06 – 2021 Teaching Quality in ACT Public Schools 

Report No. 05 – 2021 Management of Closed-Circuit Television Systems 

Report No. 04 – 2021 ACT Government’s vehicle emissions reduction activities 

Report No. 03 – 2021 Court Transport Unit Vehicle – Romeo 5 

Report No. 02 – 2021 Total Facilities Management Contract Implementation 

Report No. 01 – 2021 Land Management Agreements 

Report No. 10 – 2020  2019-20 Financial Audit – Financial Results and Audit Findings 

Report No. 09 – 2020  2019-20 Financial Audits Overview  

Report No. 08 – 2020  Annual Report 2019-20 

Report No. 07 – 2020 Management of care of people living with serious and continuing illness 

Reports Published in 2019-20 

Report No. 06 – 2020 Transfer of workers’ compensation arrangements from Comcare  

Report No. 05 – 2020 Management of household waste services 

Report No. 04 – 2020 Residential Land Supply and Release 

Report No. 03 – 2020  Data Security 

Report No. 02 – 2020 2018-19- Financial Audits – Computer Information Systems 

Report No. 01– 2020 Shared Services Delivery of HR and Finance Services 

Report No. 11 – 2019 Maintenance of ACT Government School Infrastructure 

Report No. 10 – 2019 2018-19 Financial Audits – Financial Results and Audit Findings 

Report No. 09 – 2019 2018-19 Financial Audits – Overview 

Report No. 08 – 2019 Annual Report 2018-19 

These and earlier reports can be obtained from the ACT Audit Office’s website at 
http://www.audit.act.gov.au. 

 




